

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: August 16, 2011
Date of Addendum: August 8, 2011

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
003	52-3715-651-A	Reconstruction - Bridge Widening	Johnson	STP-U-3715(651)--70-52	16aug003.a03

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Working Days from 60 DAYS to 80 DAYS

ADD the following to the PROPOSAL NOTES:

WORK RESTRICTION

NO LANE RESTRICTIONS WILL BE ALLOWED ON THE ROADWAY OR
THE BRIDGE DURING WINTER SHUTDOWN.

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST and the
PROPOSAL SPECIAL PROVISIONS TEXT:

REPLACE Special Provision 500.01 with the following:

500.07.2011 WINTER WORK

Winter work will be allowed during the winter of 2011/2012. No working days
will be charged between November 15, 2011 and April 1, 2012.

Make the following change to Plan Sheet V.21, Note 3:

REPLACE:

All railing shall be hot dipped galvanized per 4100 and shop painted in
accordance with ~~supplemental specification SS-01025.~~

WITH:

All railing shall be hot dipped galvanized per 4100 and shop painted in
accordance with Standard Specification Section 2509.