

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 19, 2013
Date of Addendum: March 8, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
002	10-C010-082	BRIDGE REPLACEMENT - PPCB	BUCHANAN	BRS-C010(82)--60-10	19MAR002.A02

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

Add this note to the PROPOSAL NOTES;

PROJECT COORDINATION

THE CONTRACTOR IS TO COORDINATE OPERATIONS WITH THOSE OF OTHER CONTRACTORS WORKING WITHIN THE SAME AREA. OTHER WORK IN PROGRESS DURING THE SAME PERIOD OF TIME WILL INCLUDE CONSTRUCTION OF BRS-CO10(83)- -60-10 A BRIDGE TO BE REPLACED WITH A BOX CULVERT ON D-22 AT STATION 807+61.42 AND STP-S-CO10(73)- -5E-10 ROADWAY OVERLAY WORK WHICH WILL ABUT THIS PROJECT. THESE TWO PROJECTS ARE TIED AND ARE SCHEDULED FOR THE APRIL LETTING. THE CONTRACTOR IS TO HAVE THE D-22 OVER PINE CREEK BRIDGE OPEN AS SPECIFIED TO ALLOW CONSTRUCTION TRAFFIC TO CROSS IN ORDER TO FACILITATE THE PAVING AND BOX CULVERT CONSTRUCTION. LOCAL TRAFFIC WHICH IS LOCATED BETWEEN THE PROPOSED BOX CULVERT AND PINE CREEK BRIDGE WILL ALSO NEED TO CROSS THE BRIDGE.