

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 18, 2014
Date of Addendum: March 3, 2014

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
107	57-1001-079	PCC PAVEMENT – GRADE & REPLACE	LINN	NHSX-100-1(66)--3H-57 NHSX-100-1(79)--3H-57 NHSX-100-1(84)--3H-57	18MAR107.A02

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

Replace the PROPOSAL DETAILS, Page 2 with the attached PROPOSAL DETAILS, Page 2.

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST AND TEXT:

Delete the following Note and Description:

500.01

*** WINTER WORK ***

The free time allowed between November 15 and April 1 will not be permitted on this project. The Contractor shall work during the winter on all working days as defined in Article 1101.03 'Working Day'.

Add the following Note and Description:

500.07.2014

*** WINTER WORK ***

Winter work will be allowed during the winter of 2014/2015.
No working days will be charged between November 15, 2014 and April 1, 2015.

500.07.2015

*** WINTER WORK ***

Winter work will be allowed during the winter of 2015/2016.
No working days will be charged between November 15, 2015 and April 1, 2016.

520.05

*** WORKING DAY INFORMATION ***

The sites shown on the 'PROPOSAL DETAILS' are intermediate contract periods. Working days and liquidated damages will be administered independently for each site. Working days will not be carried over between the sites.

PROPOSAL DETAILS

 Bid Order No.: 107
 Proposal ID No.: 57-1001-079 Letting Date: March 18, 2014
 Primary Work Type: PCC PAVEMENT - GRADE & REPLACE 10:00 A.M.

Site Number	Contract Period/ Site Description		Liquidated Damages
01	LATE START DATE: 04/21/14 TO COMPLETE NHSX-100-1(79)--3H-57	240 WORKING DAYS	\$ 2,000.00
02	APPROXIMATE START DATE: 06/02/14 TO COMPLETE NHSX-100-1(66)--3H-57	200 WORKING DAYS	\$ 2,000.00
03	APPROXIMATE START DATE: 07/07/15 TO COMPLETE NHSX-100-1(84)--3H-57	50 WORKING DAYS	\$ 2,000.00

PROPOSAL NOTES
