

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: November 18, 2014
Date of Addendum: November 13, 2014

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
102	82-2808-144	PCC PAVEMENT - GRADE & REPLACE	SCOTT	IMX-280-8(144)2--02-82 IMX-280-8(153)3--02-82 IMX-280-8(156)2--02-82	18NOV102.A03

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0620 2510-6745850 REMOVAL OF PAVEMENT:
From: 195,820.800 SY
To: 191,643.900 SY

Delete Proposal Line No. 1100 2595-0005135 RAILROAD PROTECTIVE LIABILITY
INSURANCE FOR IOWA INTERSTATE RAILROAD LTD.; LUMP

If the above changes are not made, they will be made as shown here.

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST AND TEXT:

Delete SP-120221 SPECIAL PROVISIONS FOR WORK ON RAILROAD RIGHT-OF-
WAY (IOWA INTERSTATE RAILROAD)

Scott County
IMX-280-8(144)2--02-82

Effective Date: November 18, 2014

Make the following change to the Plan Project No. IMX-280-8(144)2--02-82:

SHEET C.3

Make the following change to the note in the ESTIMATE REFERENCE
INFORMATION for the item 2510-6745850, REMOVAL OF PAVEMENT:

Changed Removal of Detour pavement from 24,589.9 SY to 20,413 SY.

SHEET C.8

Tab. 110-1 REMOVAL OF PAVEMENT

Changed Detour pavement totals from 24,589.9 SY to 20,413 SY and Grand
totals from 191,742.3 to 187,565.4 SY

SHEET U.2, U.3, U.4, U.5 and U.6

Changed Note 3 from 'B' Joint required to 'BT-3' Joint required.