

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 21, 2015
Date of Addendum: January 15, 2015

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
011	43-0301-144	BRIDGE DECK OVERLAY	HARRISON	NHSN-030-1(144)--2R-43	21JAN011.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 06/01/15

To: 04/13/15

Working Days

From: 80 DAYS

To: 100 DAYS