

Final Report

Rathbun Lake Special Project: **BMPs for Priority Land in** **Targeted Sub-Watersheds 2012** **1221-010**

2013 - 2016

Table of Contents

FINANCIAL ACCOUNTABILITY

Expenditure of watershed improvement funds and total project funds

ENVIRONMENTAL ACCOUNTABILITY

Water quality improvement practices applied and results achieved

PROGRAM ACCOUNTABILITY

Activities to support the application of water quality improvement practices

FINANCIAL ACCOUNTABILITY

Expenditure of watershed improvement funds and total project funds

Iowa Watershed Improvement Review Board (WIRB) financial support enabled the Rathbun Land and Water Alliance to make substantial progress toward the accomplishment of planned goals for the *Rathbun Lake Special Project: BMPs for Priority Land in Targeted Sub-Watersheds 2012*. Specifically, WIRB funding helped the Alliance and its partners, including cooperating landowners, install best management practices (BMPs) in the Chariton River #5, Chariton River #10, and Middle Wolf Creek #2 targeted sub-watersheds of the Rathbun Lake watershed that will achieve close to 50% of the project's priority land treatment goal. Even more importantly, these BMPs will result in a considerable reduction in the estimated annual sediment and phosphorus delivery from this land to Rathbun Lake and the lake's tributaries (43% and 58% of project goals respectively).

The Alliance expended Watershed Improvement Funds for project activities in accordance with the grant agreement. Please refer to the Summary of Watershed Improvement Funds Approved, Expended, and Balance in Table 1. A complete financial ledger for the term of the grant agreement accompanies this report.

Table 1				
Summary of Watershed Improvement Funds Approved, Expended, and Balance				
Grant Agreement Budget Line Item	Total Funds Approved (\$)	Total Funds Approved - Amended (\$)	Total Funds Expended (\$)	Available Funds (\$) ^a
Terraces	66,150.00	66,150.00	66,150.00	0.00
Grade Stabilization Structures	17,640.00	17,640.00	0.00	17,640.00
Water and Sediment Control Basins	9,000.00	9,000.00	5,112.33	3,887.67
Priority Land Conversion	5,000.00	5,000.00	0.00	5,000.00
Totals	97,790.00	97,790.00	71,262.33	26,527.67
Difference				26,527.67

- ^a The Alliance, partners, and landowners expended close to 72% of the available Watershed Improvement Funds. Factors which led to the expenditure of less funds than available were the need for a project period longer than three years which would allow additional time to plan, design, and complete the installation of practices and the relatively low percentage contribution (14%) of Watershed Improvement Funds proposed in the original application and budget to share the cost of practices.

ENVIRONMENTAL ACCOUNTABILITY

Water quality improvement practices applied and results achieved

The Alliance and its partners, with financial support from the Iowa WIRB, assisted landowners to apply BMPs for priority land in the Chariton River #5, Chariton River #10, and Middle Wolf Creek #2 targeted sub-watersheds of the Rathbun Lake watershed. The original project goal was to assist landowners to apply BMPs for 1,200 acres, at least 600 acres of which would be priority land. These BMPs would reduce the annual amounts of sediment and phosphorus that are carried in runoff from priority land and impair water quality in the lake and its tributaries by 1,800 tons and 6,000 pounds respectively. Table 3 presents a summary of the BMPs planned and applied.

Table 3					
Summary of Practices and Activities ^{a, b}					
Practice or Activity and Units	Approved Application Goal	Planned Practices and Activities	Percent Planned	Completed Practices and Activities	Percent Completion
Terraces (ft.)	70,000	53,454	76	35,493	51
Grade Stabilization Structures (no.)	8	5	63	3	38
Water / Sediment Control Basins (no.)	25	12	48	5	20
Structure – Debris Basin (no.)	1	0	0	0	0
Priority Land Conversaion (ac.)	100	0	0	0	0

- ^a The need for a project period longer than three years to complete BMP application and landowner preference for in-field practices to support row crop production were the primary factors that resulted in fewer units of practices being installed than approved and planned. As mentioned, partners will continue to assist landowners to apply BMPs in the targeted sub-watersheds beyond the end of this agreement's project period.
- ^b GIS analysis, water quality monitoring, and watershed outreach activities were completed as proposed in the application.

ENVIRONMENTAL ACCOUNTABILITY contd.

The BMPs installed and supporting activities completed resulted in the treatment of close to 380 acres, of which about 270 acres were priority land. The BMPs will reduce the delivery of sediment and phosphorus to Rathbun Lake and tributaries in the lake's watershed by an estimated 774 tons and 3,496 pounds per year respectively. Table 4 presents a summary of planned and achieved land treatment and water quality benefits.

Table 4 Summary of Land Treatment and Water Quality Benefits					
Land Treatment, Water Quality Benefits, and Units	Approved Application Goal	Based on Planned Practices	Percent Based on Planned	Based on Completed Practices	Percent Based on Completed
Total Land Treated with BMPs (ac.)	1,200	708	59	380	31
Priority Land Treated with BMPs (ac.)	600	495	82	260	43
Reduced Annual Sediment Delivery (tn.)	1,800	1,445	80	774	43
Reduced Annual Phosphorus Delivery (lb.)	6,000	6,530	108	3,496	58

Mention should be made of the following factors that influenced the implementation of project activities and the achievement of project goals:

Effective Targeting of BMPs: As indicated, the Alliance and its partners, including cooperating landowners, made substantial progress toward the accomplishment of project goals for land treatment and water quality benefits. Noteworthy is the percentage reduction in sediment and phosphorus delivery achieved with less than anticipated BMP application in terms of acres treated. These water quality benefits realized reflect the impact of project activities carried out by staff and landowners which targeted the installation of BMPs for areas of priority land with relatively high rates of annual sediment and phosphorus delivery to Rathbun Lake and the lake's tributaries.

Impact of Project Length: The Alliance and partners found that proposed goals for BMP installation and land treatment were aggressive for the three-year project period. As mentioned, the Alliance and its other partners will continue to work with landowners on the planned application of BMPs for priority land in the three targeted sub-watersheds beyond the end of this grant agreement's project period. The Alliance will also continue to track and report progress in applying BMPs and the associated reduction in sediment and phosphorus delivery to Rathbun Lake. The Alliance can make these reports of future project accomplishments available to the Iowa WIRB.

ENVIRONMENTAL ACCOUNTABILITY contd.

Landowner BMP Preference: Relatively high prices for corn and soybeans in recent years have influenced BMP decisions by landowners in the Rathbun Lake watershed. Landowners have demonstrated a strong preference for in-field BMPs that support row crop production, i.e., terraces, as opposed to practices that may reduce row crop acres or support alternative land uses, i.e., debris basins, grade stabilization structures, and priority land conversion. As such, landowners in the targeted sub-watersheds worked primarily with project staff to apply BMPs such as terraces and were less interested in other practices that they did not consider directly supportive of row crop production.

Costs of BMPs: The cost of constructing structural practices such as terraces, grade stabilization structures, and water and sediment control basins increased during the three-year project period. As an example, the construction cost for terraces, the BMP most commonly applied by landowners, increased by more than 18% during this period from \$6.30 per foot to an average of \$7.45 per foot. Increased costs can limit landowners' ability to finance their portion of BMP installation and result in fewer practices applied with a given amount of financial support from other project partners.

Geographic information system (GIS) generated maps of the Chariton River #5, Chariton River #10, and Middle Wolf Creek #2 targeted sub-watersheds accompany this report. These maps present the results of GIS analysis performed to identify priority land. The maps also illustrate the locations of BMPs that have been planned and applied for priority land. In addition, the maps present the results of GIS analysis that evaluated the water quality benefits associated with BMPs applied in each of the targeted sub-watersheds, that is, the estimated reductions in annual sediment and phosphorus delivery to Rathbun Lake and its tributaries.

The Alliance and partners carried out water quality monitoring activities in Rathbun Lake and the lake's tributaries as planned during the project period. The program consisted of monthly and event sample collection from as many as 20 sites and analyses for sediment, nutrients, bacteria, and pesticides. Monitoring results are used to help identify water bodies in the Rathbun Lake watershed on Iowa's Section 303(d) List of Impaired Waters and to assess water bodies in the watershed as part of Iowa's 305(b) Water Quality Report. The Iowa DNR prepares an annual report that summarizes the findings of water quality monitoring activities in the lake and watershed. The Alliance can make copies of these reports available to the Iowa WIRB. The monitoring program is an effort that will be ongoing after the end of the project period. The Alliance and partners will continue to use monitoring results to assess water quality conditions in Rathbun Lake and its tributaries as well as to plan BMP application and evaluate, to the extent possible, the effectiveness of practices to protect and improve water quality.


PROGRAM ACCOUNTABILITY

Activities to support the application of water quality improvement practices

Alliance members and partners completed the following activities in support of the application of BMPs for priority land in the Chariton River #5, Chariton River #10, and Middle Wolf Creek #2 targeted sub-watersheds and the achievement of associated reductions in annual sediment and phosphorus delivery to Rathbun Lake and the lake's tributaries:

- Assembled a team of expert advisors and field staff with Alliance members and partner organizations who were responsible for planning, implementing, and assessing the completion and impact of project activities;
- Developed and utilized a GIS-based methodology to identify the location of priority land in the targeted sub-watersheds, plan and track the application of BMPs, and estimate the water quality benefits associated with these practices;
- Provided one-on-one, on-farm, technical assistance to landowners who own and/or farm priority land in the targeted sub-watersheds which helped them evaluate, plan, and apply BMPs for this land;
- Completed activities of the *Rathbun Lake Protectors* watershed outreach program which included: (a) recognized landowners for their BMP application efforts as *Rathbun Lake Protectors* at the Alliance's annual *Protect Rathbun Lake* meetings; (b) coordinated interviews with landowners recognized as *Rathbun Lake Protectors* on WHO radio's daily farm show; (c) wrote feature articles that were published in *Wallaces Farmer* about landowners selected as *Rathbun Lake Protectors*; (d) installed and maintained *Rathbun Lake Protectors* on-farm signs and *Protect Rathbun Lake* roadside signs; (e) developed, exhibited, and presented project related displays and information at local and state events; (f) prepared and distributed a quarterly newsletter to Alliance members and partners; and (g) maintained the Alliance's Internet site at <http://www.rlwa.org/> .
- Alliance's board of directors, partner representatives, and project team members regularly reviewed progress in the implementation of project activities and accomplishment of project goals. The Alliance prepared and submitted the required project plan of work, narrative reports, and financial ledgers.

Chariton River #5 Sub-Watershed Priority Land Areas



Legend

- Watershed Boundary
- Project Work Areas
- Completed
- Planned
- High Priority
- Low Priority
- High Priority
- High Priority

Applied COTC	Applied COTC	Applied COTC
400.0	400.0	400.0
80.0	80.0	80.0
33.0	33.0	33.0
18.0	18.0	18.0
14.0	14.0	14.0
12.5	12.5	12.5
10.0	10.0	10.0
8.0	8.0	8.0
6.0	6.0	6.0
4.0	4.0	4.0
2.0	2.0	2.0
1.0	1.0	1.0
0.5	0.5	0.5
0.2	0.2	0.2

Watershed Statistics (Completed + Planned)

Size: 5,595 Acres
 Priority Acres: 770 Acres
 Acres Benfiting: 133 Acres
 Priority Acres Benfiting: 100 Acres
 Approx. Sediment Del. Before Projects (Watershed): 5,975 Tons
 Approx. Sediment Del. After Projects (Watershed): 5,591 Tons

Approx. Sediment Del. Reduction (Watershed): 284 Tons
 Average Sediment Del. Reduction Per Acre: 21.4 Tons/Acre
 Approximate Phosphorus Del. Before Projects (Watershed): 33,486 Lbs.
 Approximate Phosphorus Del. After Projects (Watershed): 31,979 Lbs.
 Approximate Phosphorus Del. Reduction (Watershed): 1,607 Lbs.
 Average Phosphorus Del. Reduction Per Acre: 12.88 Lbs./Acre

Chariton River #5 Location
 Missouri River Watershed

Scale: 0 to 10 Miles
 North Arrow

Source: National Wetlands Inventory
 Data: 2002
 USGS
 Prepared By: J. J. Johnson, National Wetlands Inventory



0.126 0.26 0.2



Source: Rabbin Land and Water Alliance
DALS DCC
Ring Maps
LIDON, PIA

Respected Dr. Tahir / Jahanzeb Hashmi Hassan! Waalaikum Salam! Allah Ameen!!!


Watershed Statistics (Completed + Planned)

Approx. Sediment Del. Reduction (Watershed): 382 Tons
Average Sediment Del. Reduction Per Acre: 1.85 Tons/Acre
Approximate Phosphorus Del. Before Projects (Watershed): 26,121 Lbs.
Approximate Phosphorus Del. After Projects (Watershed): 24,370 Lbs.
Approximate Phosphorus Del. Reduction (Watershed): 1,751 Lbs.
Average Phosphorus Del. Reduction Per Acre: 5.02 Lbs./Acre

Size: 6,692 Acres
Priority Acres: 1,049 Acres
Acres Benefiting: 231 Acres
Priority Acres Benefiting: 151 Acres
Approx. Sediment Del. Before Projects (Watershed): 7,169 Tons
Approx. Sediment Del. After Projects (Watershed): 7,491 Tons


[illegible]


Legend

 Watched boundary


Project Work Areas


Status


 Completed


 Planned

Fluid Boundaries


 No Priority

 Priority

 High Priority

 Highest Priority

Middle Wolf Creek #2 Sub-Watershed Priority Land Areas



Legend	
■	Priority Land Areas
■	Conservation Areas
■	High Priority
■	Water
■	High Priority
■	High Priority

Watershed Statistics (Completed + Planned)	
Size: 5,268 Acres	Approx. Sediment Del. Reduction (Watershed): 189 Tons
Priority Acres: 864 Acres	Average Sediment Del. Reduction Per Acre: 1.91 Tons/Acre
Acres Benefiting: 99 Acres	Approximate Phosphorus Del. Before Projects (Watershed): 34,255 Lbs.
Priority Acres Benefiting: 75 Acres	Approximate Phosphorus Del. After Projects (Watershed): 33,468 Lbs.
Approx. Sediment Del. Before Projects (Watershed): 7,159 Tons	Approximate Phosphorus Del. Reduction (Watershed): 888 Lbs.
Approx. Sediment Del. After Projects (Watershed): 6,970 Tons	Average Phosphorus Del. Reduction Per Acre: 8.97 Lbs./Acre

Applied CYS	
Green Erosion Before	155.2
Green Erosion After	123.2
Sediment Delivery Before	42.0 Tons/Acre
Sediment Delivery After	36.0 Tons/Acre
Phosphorus Delivery Before	150.0 Tons/Acre
Phosphorus Delivery After	140.0 Tons/Acre
Total Acres Benefiting	99 Acres