

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: February 21, 2017  
Date of Addendum: January 25, 2017

| <b>B.O.</b> | <b>Proposal ID</b> | <b>Proposal Work Type</b> | <b>County</b> | <b>Project Number</b>     | <b>Addendum</b> |
|-------------|--------------------|---------------------------|---------------|---------------------------|-----------------|
| 016         | 85-0351-505        | DECK JOINT REPAIR         | STORY         | MBIN-035-1(505)120--0M-85 | 21FEB016A01     |

Make the following changes to the PROPOSAL:

Replace PAGE: 2 of the PROPOSAL DETAILS with the attached PAGE: 2 of the PROPOSAL DETAILS.

Make the following changes to the PLANS:

Replace SHEET NUMBER J.1 with the attached SHEET NUMBER J.1.

PROPOSAL DETAILS

\*\*\*\*\*

Proposal ID No.: 85-0351-505 Bid Order No.: 016
Letting Date: February 21, 2017
Primary Work Type: DECK JOINT REPAIR 10:00 A.M.

Table with 3 columns: Site Number, Contract Period/Site Description, and Liquidated Damages. Rows 01-05 detailing contract periods and damages for various stages.

=====

PROPOSAL NOTES

\*\*\*\*\*

\*\*\* CONTRACT PERIOD/SITE DESCRIPTIONS \*\*\*

SITE 01 IS TO ACCOMPLISH THE OUTSIDE SHOULDER STRENGTHENING.

THE THREE SITE'S 02-04 ARE AS FOLLOWS, STAGE 1 INSIDE NB AND SB (WEEK 1), STAGE 2 OUTSIDE NB (WEEK 2), STAGE 3 OUTSIDE SB (WEEK 3). THE CONTRACTOR MAY SWITCH WHICH STAGE THEY DO FIRST. REFER TO THE J SHEETS FOR FURTHER INFORMATION.

WORK IS ALLOWED FROM 5 P.M. SUNDAY TO 9 A.M. ON FRIDAY FOR EACH SITE 02-04. THERE ARE THREE \$10,000 BONUSES, ONE FOR EACH SITE/STAGE IF ALL LANES ARE OPEN BY 10 A.M. ON THURSDAY OF EACH WEEK. THE LIQUIDATED DAMAGES FOR SITES 02-04 ARE HOURLY AND WILL BE ASSESSED FOR EVERY HOUR PAST 9 A.M. ON FRIDAY OF EACH WEEK THAT A LANE IS CLOSED.

SITE 05 WORKING DAYS ARE FOR RUMBLE STRIP PLACEMENT AND PROJECT CLEANUP, A ONE DAY LANE CLOSURE IN EACH DIRECTION WILL BE ALLOWED FOR RUMBLE STRIP PLACEMENT. NO OTHER LANE OR SHOULDER CLOSURES ARE ALLOWED.

