

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: February 19, 2013
Date of Addendum: February 6, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
007	31-0522-090	BRIDGE REPLACEMENT - PPCB	Dubuque	NHSX-052-2(83)--3H-31 BRF-052-2(90)--38-31 NHSX-052-2(91)--2R-31 NHSN-052-2(112)--2R-31	19feb007.a02

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0800 2513-0001000 CONCRETE BARRIER, BA-100:

From: 3,713.400 LF

To: 4,448.400 LF

Change Proposal Line No. 0980 2528-8400048 TEMPORARY BARRIER RAIL, CONCRETE:

From: 21,612.500 LF

To: 15,262.500 LF

If the above changes are not made, they will be made as shown here.

On SHEET C.15 of the Plan: NHSX-052-2(83)--3H-31

Tab. 108-18, add No. 11, from Sta. 132+10.0 to Sta. 139+45, Med., BA-100, 735 lin. ft., for U.S. 52 Div. 1. Increase the Div. 1 total for BA-100 from 3713.4 to 4448.4.

On SHEET C.17 of the Plan: NHSX-052-2(83)--3H-31

Tab, 108-33, delete lines 10, 11 and 12. Also change the total lengths from 17,312.5 to 12,312.5 for Div. 1 and from 4,300 to 2,950 for Div. 2.

On SHEET J.1 of the Plan: NHSX-052-2(83)--3H-31

Tab. 108-23A, delete the second and third sentences of the fourth paragraph.