

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: March 19, 2013  
Date of Addendum: February 22, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
102	07-0636-089-A	PCC PAVEMENT - GRADE AND REPLACE	BLACK HAWK	NHSX-063-6(89)--3H-07 CS-3577(605)--84-07	19MAR102.A01

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 1370 2528-5160100 CRITICAL CLOSURE ACTIVITY  
INCENTIVE PAYMENT (OR DISINCENTIVE ASSESSMENT), SITE 02:

From: 14.000 CDAY

To: 4.000 CDAY

Change Bid Amount:

From: \$25,200.00

To: \$ 7,200.00

Change Proposal Line No. 1380 2528-5160100 CRITICAL CLOSURE ACTIVITY  
INCENTIVE PAYMENT (OR DISINCENTIVE ASSESSMENT), SITE 03:

From: 14.000 CDAY

To: 4.000 CDAY

Change Bid Amount:

From: \$23,800.00

To: \$ 6,800.00

Change Proposal Line No. 1390 2528-5160100 CRITICAL CLOSURE ACTIVITY  
INCENTIVE PAYMENT (OR DISINCENTIVE ASSESSMENT), SITE 04:

From: 28.000 CDAY

To: 8.000 CDAY

Change Bid Amount:

From: \$72,800.00

To: \$20,800.00

Add Proposal Line No. 1400 2528-5160100 CRITICAL CLOSURE ACTIVITY INCENTIVE  
PAYMENT (OR DISINCENTIVE ASSESSMENT), SITE 05; 10.000 CDAY; UNIT  
PRICE \$1,800.00; BID AMOUNT \$18,000.00

If the above changes are not made, they will be made as shown here.

Make the following changes to Page 2 of the PROPOSAL DETAILS:

For Site Number 01: Change 205 Calendar Days to 175 Calendar Days.

Add the following Site Number 05:

05 NO START DATE SPECIFIED  
35 CALENDAR DAYS \$ 1,800.00  
SEE SITE NUMBER 05 DESCRIPTION IN NOTE 656.0185.

Make the following change to the Proposal Special Provisions Text and the Proposal Special Provisions List:

Make the following changes to note 656.0185:

For SITE NUMBER 01: Change 205 CLOSURE DAYS/CALENDAR DAYS to 175 CLOSURE DAYS/CALENDAR DAYS.

Add the following:

SITE NUMBER 05:

35 CLOSURE DAYS/CALENDAR DAYS, I/D RATE \$1,800.00 PER DAY  
THIS SITE IS TO COMPLETE ALL WORK FROM STA. 769+00 (SOUTH OF SHAILUS ROAD) TO STA.838+97 (E.O.P.) WITH THE EXCEPTION OF EROSION CONTROL.

Make the following change to the Plan Sheet C.4 on Project No. NHSX-063-6(89)--3H-07:

Add the following note to the reference notes for the item 2527-9270120, GROOVE CUT FOR SYMBOLS AND LEGENDS:

Grooving and permanent pavement markings shall also be placed at night from 7:00 p.m. to 6:00 a.m. from Sunday evening to Friday morning.

Make the following change to the Plan Sheet J.1 on Project No. NHSX-063-6(89)--3H-07:

Tab. 108-26A CONSTRUCTION STAGING CONSIDERATION NOTES:

Add the following note to Note No. 3:

h. The Contractor may use 35 calendar days to construct U.S. 63 from Sta 769+00 (south of Shaulis Road) to Sta 838+97 (E.O.P.). U.S. 63 shall be open to full traffic by the end of this time. Erosion control work items do not need to be completed during this 35 day period. Items 3) e and f shall apply during this period.

Make the following change to the Plans on Project No. NHSX-063-6(89)--3H-07:

Replace Plan Sheet U.14 with the attached Plan Sheet U.14.

**RANCHERO RD**

