

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 21, 2015
Date of Addendum: December 22, 2014

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
025	92-0014-043	BRIDGE REPLACEMENT - PPCB	WASHINGTON	BRF-001-4(43)--38-92	21JAN025.A02

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Replace the Proposals Utility Bid Attachment with the attached Utility Bid Attachment



UTILITY BID ATTACHMENT

County:

Washington

Project Classification:

Point 25

Project No.:

STPN-001-4(45)--2J-92 (ROW)

BRF-001-4(43)--38-92 (CONST)

District Utility Coordinator:

Bonnie Clancy

Iowa Department of Transportation

District Utility Coordinator

Highway Route Number or Name:

IA 1

307 W. Briggs

Fairfield, IA 52556-0587

Segment or Section:

West Fork Crooked Creek 1.3 miles S of IA 92

Utilities:

This project comes under the provisions of IAC 761-Chapter 115.25 Iowa Code.

Some of the utility work described below is dependent on prior work being performed by the Contractor at a specific site. In such situations the Contractor shall provide the Engineer and the affected utility a good faith notice of when the utility is to start work at the site. The notice shall be given 14 calendar days in advance of when the Contractor expects to complete the prior work and the site will be available to the utility. The Contractor shall follow up with a confirmation notice to the Engineer and the utility not less than 3 working days before the site will be ready for the utility to begin its' work.

Additional detailed information regarding the location of relocated utility facilities is available on the permits issued to the utility companies. These permits can be viewed at the District office during normal working hours. Contact the **District Utility Coordinator at 641-469-4013.**

Facilities- Affected:

Alliant Energy (Electric):

Relocation work will start or was started 1/5/2015.

Relocation work was completed or will be completed 1/9/2015.

Alliant will be relocating as underbuilt on ITC lines as they are now.

ITC Midwest LLC (Electric Transmission):

Relocation work will start or was started 1/5/2015.

Relocation work was completed or will be completed 1/9/2015.

ITC will be relocating their poles on this project that are affected. They have an outage scheduled for January 5-9, 2015 and plan to do their relocate during that week.

Windstream Communications of Iowa (Telephone):

Relocation work will start or was started 1/19/2015.

Relocation work was completed or will be completed 4/1/2015.

Windstream will be relocating their lines on the West side upon removal of the trees by the contractor.

The Contractor will need to coordinate this with the Utility.

Contact Info:

Kelly Eggers

319-385-5004

kelly.a.eggars@windstream.com

Facilities- Not Affected:

City of Brighton (Sanitary Sewer):

City of Brighton (Storm Sewer):

City of Brighton (Water):

MediaCom (Cable TV):

Mediacom is bored under the river and have stated they will NOT be affected by this project.

-- END --