

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: February 17, 2015  
Date of Addendum: February 13, 2015

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
154	17-0185-149	HMA RESURFACING WITH MILLING	CERRO GORDO	NHSX-018-5(149)--3H-17	17FEB154.A03

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0100 2214-5145150 PAVEMENT SCARIFICATION:  
From: 74,475.1000 SY  
To: 104,313.800 SY

If the above changes are not made, they will be made as shown here.

Make the following change to the plan C.2:

Replace the first sentence of the Estimate Reference Information note for items 10-16 to state:

Scarification quantity consists 74,143.1 SY of mainline HMA milling, 332 SY for milling at side road returns, and 29,838.7 SY for milling 1 inch of the PCC in the outside lanes.