

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: September 15, 2015  
Date of Addendum: September 10, 2015

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
010	77-0804-054	BRIDGE REPLACEMENT - PPCB	POLK	BRFIMX-080-4(54)132--14-77	15SEP010.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Working Days  
From: 140 DAYS  
To: 160 DAYS

Add the following to the PROPOSAL NOTES, Page 2:

\*\*\* NO EXCUSE ROAD OPENING BONUS FOR CONTRACT \*\*\*  
THE CONTRACTOR WILL BE PAID THE PREDETERMINED LUMP SUM AMOUNT SHOWN IN THE PROPOSAL SCHEDULE OF PRICES FOR THE BID ITEM 'NO EXCUSE ROAD OPENING BONUS' FOR COMPLETING CONSTRUCTION SO THAT NW BEAVER DR. IS OPEN TO TRAFFIC WITHOUT ANY LANE CLOSURES ON BOTH NW BEAVER DR. AND I35/80 ON OR BEFORE THE CALENDAR DATE SHOWN. COMPLIANCE REQUIRES THAT THE CONTRACTOR MUST HAVE ALL LANES AND SHOULDERS OPEN TO TRAFFIC WITH NO FURTHER LANE CLOSURES. ANY OTHER DELAYS DUE TO WEATHER, CHANGE ORDERS, OVERRUNS OF QUANTITIES, UTILITY DELAYS, OR ANY OTHER DELAYS WILL NOT BE CONSIDERED AS JUSTIFICATION TO MODIFY THE CALENDAR DATE.

Add TO THE PROPOSAL Section 0003 NO EXCUSE ROAD OPENING BONUS FOR THE CONTRACT.

Add Proposal Line No. 0955 2528-5160000 NO EXCUSE ROAD OPENING BONUS, IF OPEN BY MIDNIGHT ON NOVEMBER 10<sup>th</sup>, 2016. LUMP 150,000.00