

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: December 20, 2016  
Date of Addendum: December 1, 2016

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
103	07-0636-078	PCC PAVEMENT- GRADE & REPLACE	BLACK HAWK	NHSX-063-6(78)--3H-07 NHSX-063-6(91)--3H-07 NHSN-063-6(95)--2R-07	20DEC103A02

Replace page 2 of the PROPOSAL DETAILS with the Attached Page 2 PROPOSAL DETAILS

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Delete Proposal Line No. 1480 2528-5160100 CRITICAL CLOSURE ACTIVITY  
INCENTIVE PAYMENT (OR DISINCENTIVE ASSESSMENT) SITE 01:10.000 CDAY

Delete Proposal Line No. 1490 2528-5160100 CRITICAL CLOSURE ACTIVITY  
INCENTIVE PAYMENT (OR DISINCENTIVE ASSESSMENT) SITE 02: 10.000 CDAY

If the above changes are not made, they will be made as shown here.

PROPOSAL SPECIAL PROVISIONS LIST and TEXT:

Replace Note 656.0202 with the ATTACHED PROPOSAL NOTE 656.0202

PROPOSAL DETAILS

\*\*\*\*\*

Proposal ID No.: 07-0636-078 Bid Order No.: 103
Primary Work Type: PCC PAVEMENT - GRADE & REPLACE Letting Date: December 20, 2016 10:00 A.M.

Table with 4 columns: Site Number, Contract Period/ Site Description, Working Days, and Liquidated Damages. Rows include CONTRACT, 01, 02, 03, and 04 with specific dates and descriptions.

=====

PROPOSAL NOTES

\*\*\*\*\*

\*\*\* SEE NOTE 656.0202 FOR THE FOLLOWING DETAILS \*\*\*
\*\*\* WORKING DAYS \*\*\*
\*\*\* COMPLETION DATE SITES \*\*\*
\*\*\* SITE NUMBER 03 \*\*\*
\*\*\* SITE NUMBER 04 \*\*\*
\*\*\* NO EXCUSE ROAD OPENING BONUS 1 FOR CONTRACT \*\*\*
\*\*\* NO EXCUSE ROAD OPENING BONUS 2 FOR CONTRACT \*\*\*

656.0202

\*\*\*WORKING DAYS\*\*\*

TO COMPLETE WORK ON THE PROJECT WHEN US 63 TRAFFIC IS IN THE NORMAL TRAFFIC PATTERN WITH NORTHBOUND TRAFFIC IN THE NORTHBOUND LANES AND SOUTHBOUND TRAFFIC IS IN THE SOUTHBOUND LANES. WORKING DAYS WILL NOT BE CHARGED FOR STAGE 1A AND 1B. IF IT IS NECESSARY TO USE TEMPORARY PCC OR HOT MIX ASPHALT SIDEWALKS IN LIEU OF BRICK PAVERS FOR SITE 1 IN 2017 AND SITE 2 IN 2018, THE REPLACEMENT OF THE TEMPORARY PCC OR HOT MIX ASPHALT SIDEWALKS WITH BRICK PAVERS PLUS ANY NECESSARY EROSION CONTROL OR FINAL CLEAN UP/PUNCH LIST ITEMS SHALL BE COMPLETED IN 2019. FOR SUCH WORK, AT LEAST 2 LANES OF TRAFFIC MUST BE MAINTAINED IN EACH DIRECTION DURING DAYTIME HOURS AND 1 LANE OF TRAFFIC IN EACH DIRECTION DURING NIGHTTIME HOURS.

\*\*\* COMPLETION DATE SITES \*\*\*

SECTION 1108.02B OF THE STANDARD SPECIFICATIONS FOR COMPLETION DATE CONTRACTS SHALL APPLY TO THESE PROJECTS WITH THE FOLLOWING CONDITIONS:

SITE NUMBER 01: COMPLETION DATE OF 11/21/2017  
LIQUIDATED DAMAGES OF \$5,000.00 PER DAY  
THIS SITE IS FOR COMPLETION OF ALL WORK THAT REQUIRES SOUTHBOUND US 63 TRAFFIC TO BE SHIFTED TO THE NORTHBOUND LANES RESULTING IN A 2-WAY, 2-LANE TRAFFIC PATTERN IN THE NORTHBOUND LANES DURING THE 2017 CONSTRUCTION SEASON. SUCCESSFUL COMPLETION BY NOVEMBER 21, 2017 INCLUDES COMPLETION OF ALL CONTRACT ITEMS SO THAT U.S. 63 TRAFFIC IS RESTORED TO NORMAL TRAFFIC IN BOTH THE SOUTHBOUND AND NORTHBOUND LANES, ALL CITY STREETS ARE OPEN TO NORMAL TRAFFIC, THE NORTH AND SOUTH PUMP STATIONS ARE COMPLETED AND OPERATIONAL, AND ALL SIDEWALKS ARE HARD SURFACED WITH PCC, BRICK PAVERS, OR IF COLD TEMPERATURES PREVENT COMPLETION OF BRICK PAVERS IN 2017, TEMPORARY PCC OR HOT MIX ASPHALT.

SITE NUMBER 02: COMPLETION DATE OF 11/20/2018  
LIQUIDATED DAMAGES OF \$5,000.00 PER DAY  
THIS SITE IS FOR COMPLETION OF ALL WORK THAT REQUIRES NORTHBOUND US 63 TRAFFIC TO BE SHIFTED TO THE SOUTHBOUND LANES RESULTING IN A 2-WAY, 2-LANE TRAFFIC PATTERN IN THE SOUTHBOUND LANES DURING THE 2018 CONSTRUCTION SEASON. SUCCESSFUL COMPLETION BY NOVEMBER 20, 2018 INCLUDES COMPLETION OF ALL CONTRACT ITEMS SO THAT U.S. 63 TRAFFIC IS RESTORED TO NORMAL TRAFFIC IN BOTH THE SOUTHBOUND AND NORTHBOUND LANES, ALL CITY STREETS ARE OPEN TO NORMAL TRAFFIC, AND ALL SIDEWALKS ARE HARD SURFACED WITH PCC, BRICK PAVERS, OR IF COLD TEMPERATURES PREVENT COMPLETION OF BRICK PAVERS IN 2018, TEMPORARY PCC OR HOT MIX ASPHALT.

\*\*\* SITE NUMBER 03 \*\*\*

THIS SITE IS TO MINIMIZE THE TIME THAT FRANKLIN STREET IS CLOSED IN 2017 (STAGE 2B ON SHEET J.15).

\*\*\* SITE NUMBER 04 \*\*\*

THIS SITE IS TO MINIMIZE THE TIME THAT FRANKLIN STREET IS CLOSED IN 2018 (PART OF STAGE 5 ON SHEET J.23).

\*\*\* NO EXCUSE ROAD OPENING BONUS 1 FOR CONTRACT \*\*\*

THE CONTRACTOR WILL BE PAID THE PREDETERMINED LUMP SUM AMOUNT SHOWN IN THE PROPOSAL SCHEDULE OF PRICES FOR THE BID ITEM 'NO EXCUSE ROAD OPENING BONUS 1' FOR COMPLETING CONSTRUCTION SO THAT ALL LANES OF US 63 ARE OPEN TO NORMAL TRAFFIC ON OR BEFORE NOVEMBER 21, 2017. COMPLIANCE REQUIRES THAT THE CONTRACTOR MUST HAVE ALL OF US 63 AND ALL SIDEROADS OPEN TO TRAFFIC WITH NO FURTHER DAYTIME LANE CLOSURES, THE NORTH AND SOUTH PUMP STATIONS ARE COMPLETED AND OPERATIONAL, AND ALL SIDEWALKS COMPLETED WITH HARD SURFACED PCC, BRICK PAVERS, OR TEMPORARY PCC OR HOT MIX ASPHALT. ANY OTHER DELAYS DUE TO WEATHER, CHANGE ORDERS, OVERRUNS OF QUANTITIES, UTILITY DELAYS, OR ANY OTHER DELAYS WILL NOT BE CONSIDERED AS JUSTIFICATION TO MODIFY THE CALENDAR DATE.

\*\*\* NO EXCUSE ROAD OPENING BONUS 2 FOR CONTRACT \*\*\*

THE CONTRACTOR WILL BE PAID THE PREDETERMINED LUMP SUM AMOUNT SHOWN IN THE PROPOSAL SCHEDULE OF PRICES FOR THE BID ITEM 'NO EXCUSE ROAD OPENING BONUS 2' FOR COMPLETING CONSTRUCTION SO THAT ALL LANES OF US 63 ARE OPEN TO NORMAL TRAFFIC ON OR BEFORE NOVEMBER 20, 2018. COMPLIANCE REQUIRES THAT THE CONTRACTOR MUST HAVE ALL OF US 63 AND ALL SIDEROADS OPEN TO TRAFFIC WITH NO FURTHER DAYTIME LANE CLOSURES AND ALL SIDEWALKS ARE HARD SURFACED WITH PCC, BRICK PAVERS, OR TEMPORARY PCC OR HOTMIX ASPHALT. ANY OTHER DELAYS DUE TO WEATHER, CHANGE ORDERS, OVERRUNS OF QUANTITIES, UTILITY DELAYS, OR ANY OTHER DELAYS WILL NOT BE CONSIDERED AS JUSTIFICATION TO MODIFY THE CALENDAR DATE.