
  

  

 
Report and Recommendations of the 

 
IIoowwaa  

VVeerrttiiccaall  

IInnffrraassttrruuccttuurree  

AAddvviissoorryy  

CCoommmmiitttteeee  

 
 
Eleventh Annual Report to the Governor 

 December 15, 2009 
 
 
 
 

NSmith
Typewritten Text
	I



  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Members 
Dennis Bennett, Chair 

Norwalk 
 
Tara Barney 

Davenport 
 
Gary Benshoof 

Mitchellville 
 
Mary Krier 

Ollie 
 
Tom Nichols 

Windsor Heights 
 
Eve Palmer 

Pleasant Hill 
 
Dan Prymek 

Indianola 
 
 
Staff 
Ray Walton, Director 

Department of 
Administrative Services 

 
Pat Lantz, Chief Operating 

Officer 
General Services 
Enterprise 

 
Dean Ibsen, Manager 

Vertical Infra-structure 
Program 

 
Nick Smith, Program 

Planner 
Vertical Infra-structure 
Program 

 
Mark Johnson, Deputy 

Director, Department of 
Administrative Services 

 
Heather Hackbarth, Liaison 

Department of 
Management 

 
 
 
 

IIIOOOWWWAAA      VVVEEERRRTTTIIICCCAAALLL      IIINNNFFFRRRAAASSSTTTRRRUUUCCCTTTUUURRREEE      
AAADDDVVVIIISSSOOORRRYYY      CCCOOOMMMMMMIIITTTTTTEEEEEE   

    Chester J. Culver,  G O V E R N O R Patty Judge,  LT. G O V E R N O R 

December 15, 2009  
 
Governor Chet Culver 
Governor’s Office 
Capitol Building 
L-O-C-A-L 
 
RE: Iowa Vertical Infrastructure Advisory Committee 
 Eleventh Annual Report  
 
Dear Governor Culver: 
 
Ten years ago today the Vertical Infrastructure Advisory Committee 
submitted its first annual report to Governor Vilsack, stating: 
 

“We are convinced the deteriorating condition of our State’s 
vertical infrastructure—the buildings and campuses where we 
conduct our daily business and provide state services to 
Iowans—requires an immediate and substantial investment of 
repair funds. Without such commitment, we are endangering 
the lives, health and safety of fellow Iowans and we risk losing 
the very institutions that contribute to the beauty and 
greatness of this State.” 

 
Today a deferred maintenance backlog remains, but despite the 
floods of 2008 and the economic downturn, necessary new 
construction and major renovation projects are underway at state 
facilities around the state. At Mason City a new State Patrol post 
opened this spring and at the Iowa Juvenile Home in Toledo the 
failing boiler plant has been replaced with a new geothermal heating 
and cooling system and construction is nearing completion on a new 
educational and infirmary building. Design work is well underway 
for new correctional facilities, including a replacement prison for the 
Iowa State Penitentiary at Fort Madison and new facilities for the 
Iowa Correctional Institution for Women at Mitchellville. At 
Marshalltown construction is underway on two new pavilions for 
resident housing as part of a master plan to move from an 
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institutional environment to a more home-like atmosphere for its residents. The new I-
Jobs website lists 31 I-Jobs funded major maintenance projects and the Department of 
Administrative Services staff is working on more than 119 major maintenance projects 
with a budget of more than $40 million. 
 
The Committee is pleased to submit its Eleventh Annual Report to you. The report 
summarizes the work of the Committee over the last year and its vision for the future. 
Its members are ready to offer advice on the needs of the state’s aging infrastructure 
and steps that could be taken to evaluate vacant and underutilized buildings and 
reduce operational and maintenance costs.  
 
If you have any questions about the attached report, the Committee is ready to address 
them at your convenience. 
 
On behalf of the Committee, 
 
 
 
Dean Ibsen, AIA, NCARB 
Vertical Infrastructure Program Manager 
Department of Administrative Services 
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The Vertical Infrastructure Advisory Committee has met regularly since July 1999 at 
locations around the State to provide recommendations on repairing and maintaining 
more than 900 buildings at over 70 sites for 12 state agencies and divisions participating 
in the Vertical Infrastructure Program of the Department of Administrative Services. The 
Committee met 12 times at 12 different locations around the state during 2009. As in 
2008, the Committee developed a plan of action to focus its work and evaluate progress. 
This report will outline some of the accomplishments and progress the State and the 
Committee have made in addressing the needs of these facilities. 
 
Since the Committee’s work began in 1999: 
 More than $22.6 million has been distributed to 12 state agencies and divisions 

for routine maintenance work, 
 $136 million has been appropriated for major maintenance work through FY2010 
 More than $110.4 million has been spent for major maintenance projects, and 
 Work is underway or will begin shortly on the balance of projects for which major 

maintenance funds are available. 
 
While a deferred maintenance backlog remains, it is important to note that work is 
underway or recently completed on a number of new construction and major renovation 
projects that are reducing some of this backlog: 

 At Mason City a new State Patrol post opened this spring, replacing an outdated 
and undersized facility with a new state-of-the-art facility that includes an energy-
saving geo-thermal well field and a storm shelter. 

 
 

Public Safety 
 
New District 8 
Patrol Post, Mason 
City, Department of 
Public Safety, Iowa 
State Patrol 
 

 At the Iowa Juvenile Home in Toledo: 
o The failing boiler plant has been replaced with a new geothermal heating 

and cooling system and maintenance building, allowing for demolition of 

Page 3 of 60 



the failing boiler plant and its aging boilers, and providing for a long-term 
reduction in energy costs. 

 Construction is nearing completion on a new educational and infirmary building. 
The project enhances the learning environment for the residents and allows for 
demolition of the existing, deteriorating Infirmary Building and the abandoned 
Wilson Cottage. 

  

Human Services 
 
New school house at 
the Iowa Juvenile 
Home, Toledo, 
Department of 
Human Services 
 

 Design work is well underway for new correctional facilities: 
o A replacement prison for the Iowa State Penitentiary at Fort Madison will 

resolve a number of problems at the State’s oldest prison facility that are 
beyond the scope of major maintenance improvements. 

o New facilities and renovation projects at the Iowa Correctional Institution 
for Women at Mitchellville will allow for expansion and consolidation of 
housing for women in an enhanced environment. 

o Renovation of the kitchen facilities at the North Central Correctional 
Facility in Rockwell City will also resolve problems that are beyond the 
scope of major maintenance. 

 At the Iowa Veterans Home in Marshalltown, with a combination of state and 
federal funding, construction is underway on two new pavilions for resident 
housing as part of a master plan to move from an institutional environment to a 
more home-like atmosphere for its residents. 
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New Housing Pavilion under Construction at Iowa Veterans Home, Marshalltown, 
Department of Veterans Affairs 
 
Projects have been identified for the entire $16.8 million appropriated in 2010 and the 
Committee and the agencies are planning strategically and collaboratively to manage the 
work as efficiently and cost-effectively as possible. The new I-Jobs website lists 31 I-
Jobs funded major maintenance projects and the Department of Administrative Services 
staff is working on more than 119 major maintenance projects with a budget of more than 
$40 million. 
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Progress on the backlog of major maintenance continues, with the help of support for 
major maintenance funding by the Governor and Legislature. 
 
 The plan for repair and replacement of roofs around the state continues and many 

roofing projects are in close-out or have been completed. 
 

 
 

Mathew Edel Black Shop Roof Replacement, Haverhill, Department of Cultural 
Affairs 
 Primary electrical distribution systems—the core of operations for security, 

technology and safety in any building—have been replaced at many facilities 
around the State. Work is continuing at Anamosa, Mitchellville, Mount Pleasant 
and Clarinda. This work follows a plan based on priorities for the balance of the 
older institutions. 

 The plan for repair and replacement of roofs around the state continues and many 
roofing projects are in close-out or have been completed.  

 
 
 
  

At Left, Conduit Stub-Ups 
for Electrical Distribution 
Switchgear at Anamosa 
State Penitentiary, Anamosa, 
Department of Corrections; 
At Right, Transformer 
Installed as Part of Medium 
Voltage Distribution 
Upgrade at Clarinda 
Treatment Complex, 
Clarinda, Departments of 
Human Services and 
Corrections 
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Setting of New Generator at North Central Correctional Facility, Rockwell City, 
Department of Corrections 
 
 Work continues on upgrades to improve access to facilities—to meet the needs of 

the citizens of Iowa and the requirements of the Americans with Disabilities 
Act—with continuing assistance from DAS’ ADA Advisory Committee. 

 
In May the Committee reviewed more than 226 project requests totaling $124.7 million 
for the major maintenance funds anticipated in FY2010. Agencies were once again 
encouraged to submit all projects they were aware of. All projects submitted and meeting 
the Committee’s definition for major maintenance have been prioritized and funds have 
been allocated through FY2010. The department has allocated up to $2 million to update 
the inventory and condition assessment that was undertaken in 1999, money for Code 
required improvements for elevators around the State, and up to $150,000 for demolition.  
 
The Committee continues to support the Department of Administrative Services request 
for $40 million in major maintenance money and $20 million in routine maintenance for 
FY2011. Additionally, we are encouraging the department to begin planning now for 
additional major maintenance needs beyond FY2011. Without continued and increasing 
funding the State will continue to lose ground in this work to repair and maintain our 
facilities. 
 
In January 2009 the Committee requested an evaluation of the work done in the past and 
the work to be done in the future. The goal of this evaluation was to better understand 
what areas of the program need to be strengthened and what areas are working well. The 
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program evaluation consisted of a survey sent to the 12 agencies the program supports, a 
focus group with agency representatives and stakeholders and an internal review by 
Vertical Infrastructure Program staff. The following are some of the findings and 
recommendations of the program evaluation: 
 
 The number of bids that agencies are receiving for Major Maintenance projects is 

good, but institutions would like more ability to hire certain contractors for 
specific projects. 

 The proposed central website for Vertical Infrastructure projects is a step in the 
right direction for providing more transparency and allowing individuals, 
contractors and Committee members access to the work that the program is doing.  

 Buildings that are not occupied should not be receiving Routine Maintenance 
money. Institutions should be doing more to demolish buildings that are safety 
hazards on their campuses. 

 In some cases DAS should assign more than one Architectural and Engineering 
project manager to a facility.  

 Phased projects do not always work well, resulting in piecemeal construction 
rather than addressing the entire project at once. Phasing however, is necessary 
due to budget realities.  

 DAS should continue to manage the utilities on the Complex and the institutions 
should continue to manage utilities at their institutions. DAS should develop a 
guidance or policy that is more aggressive when it comes to space heaters, fans, 
etc. 

 
The Committee continues to utilize a Plan of Action to serve as the framework for 
discussing needs and progress. The 2009 plan is similar to that of 2008 and is included 
under Tab 1 of this report. In January and February of 2010 the Committee will update 
the plan, addressing the results of the program evaluation as well as other needs that have 
been identified over the past year. 
 
A number of agencies and institutions have provided letters of support for the work of the 
Committee and the Vertical Infrastructure Program, and they are included in Tab 2. 
 
Project status reports for all projects managed by the Department of Administrative 
Services, including major maintenance and capital-funded projects, are updated monthly 
and reviewed by the Committee. These reports are posted on the DAS web site and the 
most recent reports are included in Tab 3. 
 
Routine maintenance funds are distributed on a square foot basis to all agencies and 
institutions participating in the Vertical Infrastructure Program. The Committee continues 
to consider alternative methods of distribution. One of the comments from the program 
evaluation focus group suggests limiting funding for vacant and underutilized buildings. 
The Committee will continue to consider this as an option. The FY2010 distribution of 
routine maintenance funds is summarized in Tab 4. 
As in the past, the Committee reviews major maintenance requests in May and capital 
requests in October. The recommendations for major maintenance requests relates 
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directly to the distribution of major maintenance funding by the Department of 
Administrative Services. The recommendations for capital requests are intended to serve 
as a guide to the Governor, Governor’s staff, the Department of Management and the 
Legislature during FY2011 budget discussions. These recommendations are provided in 
Tab 5 of this report. 
 
All seven positions on the Committee are filled and all members are actively engaged. 
Over the last eight years, 20 citizens have participated in the work of this Committee and 
it is appropriate to briefly recognize all of them for their service to the state: 
 

Current Members: 
Dennis Bennett, Norwalk, Chair 
Gary Benshoof, Des Moines 
Mary Krier, Ollie 
Eve Palmer, Pleasant Hill 
Dan Prymek, Indianola 
Tara Barney, Davenport 
Tom Nichols, Windsor Heights  

 
Charter Members: 

Kathy Draper, Adel 
Teri Goodmann, Dubuque 
Bill Knapp II, Des Moines 
Russ Kramer, Carter Lake 
Michael Moreland, Ottumwa 
Sue Mullins, Corwith 

 
Additional Past Members: 

John Bradford, West Des Moines 
Brian Cook, Decorah 
Jean Oxley, Cedar Rapids 
Charese Yanney, Sioux City 
Tom Gillespie, Des Moines 
Les Holland, Ames 
Terry Slinde, Clive 

 
This Committee continues to promote the importance of prioritizing and coordinating 
repair projects on an enterprise-wide basis in an efficient and effective way to distribute 
limited funds. We look forward to continued progress in 2010 and we thank you for your 
support. 
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Attachments: 

Tab 1—Vertical Infrastructure Program Plan of Action for 2009 
Tab 2—Letters of Support 
Tab 3—Project Status Reports 
Tab 4—FY2010 Distribution of Routine Maintenance Funds 
Tab 5—FY2010 Major Maintenance Funding Recommendations and FY2011 Capital 

Project Request Recommendations 



Tab 1—Vertical Infrastructure Program Plan of Action for 2009 
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Vertical Infrastructure Program Plan of Action for 2009 
 
In order to promote the importance of our assets and to ensure continued and increasing 
funding for major maintenance and routine maintenance, in 2009 we intend to: 

1) Annually update a list of facts relating to state buildings and the maintenance needs 
for those buildings. This information will support the case for increased and 
permanent funding. Include information on: 

• Demolition Planning, including criteria for demolition and factors that will 
promote the need for demolition funding. 

• Routine Maintenance Planning 

• Building Code and Related Issues 

2) Encourage agencies to invite legislators and local constituencies to all committee 
meetings, and document participation in periodic Plan of Action progress reports. 

3) Develop testimonials supporting the need for routine and major maintenance and how 
the maintenance funding is being put to work around the state on projects such as 
electrical distribution systems, roofing work and tuck pointing. 

4) Provide updated information and facts to advocates throughout the state so they can 
help carry the message on maintenance needs and adequate funding. 

5) Continue working with private sector and other groups with a common interest in 
major maintenance and routine maintenance funding that can spearhead the 
legislative effort to provide an adequate level of funding. 

6) Work with the Department of Administrative Services on consolidation of projects 
and alternative delivery systems for projects as a way of saving money. 

7) Deliver the message to the public that tax dollars are being well spent, through press 
releases and other means of public awareness. 

The Plan of Action will require continued public sector support to develop the 
information, with private sector involvement to provide for more, consistent and 
permanent funding. The Plan of Action will be reviewed again in February, June and 
November and a report back to the Governor will be made on our progress and 
accomplishments after the June and November meetings and as part of the Annual Report 
to the Governor in December. 

Prepared by the Vertical Infrastructure Advisory Committee 

Approved March 12, 2009 



Tab 2—Letters of Support 
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Letters of Support 
 
 

Several agencies and institutions have submitted e-mails, letters and photos to report on 
the accomplishments of the Vertical Infrastructure Program over the last year. 
Attachments are included from the following: 

• Department of Corrections 
o Mt. Pleasant 

• Department of Cultural Affairs 
• Department of Human Services 

o Office of the Director 
o Glenwood Resource Center 
o Independence Mental Health Institute 
o State Training School  

• Iowa Public Television 
• Iowa State Patrol 
• Department of Administrative Services – General Services Enterprise 
• Department of Veteran Affairs - Veteran’s Home  

 

 
 

Tuckpointing at Reynolds Building (Before and After), Independence Mental Health 
Institute, Independence, Department of Human Services 
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Piping for New Chiller at Mt. Pleasant Treatment Center, Mt. Pleasant, Departments 
of Human Services and Corrections 

 
 
 

 
 

American Gothic House Building Envelope Study, Eldon, Department of Cultural 
Affairs



 
 

 
 

CHESTER J. CULVER, GOVERNOR DEPARTMENT OF CORRECTIONS 
PATTY JUDGE, LT. GOVERNOR JOHN R. BALDWIN, DIRECTOR 

The mission of the Iowa Department of Corrections is: 
Advance Successful Offender Reentry to Protect the Public,  

Employees, and Offenders from Victimization. 

 
 
 
December 10, 2009 
 
 
 
Nicholas Smith 
DAS 
109 SE 13th Street 
Des Moines, IA  50319 
 
Re:  VIAC’s Affect 
 
Dear Nicholas: 
 
I have been a Maintenance Supervisor at this facility for over 20 years and have about an equal number years of 
experience with and with out VIAC support and oversight.  Before VIAC was in existence it was difficult to maintain 
buildings as a very limited amount of capital was available for repairs.  This made it very challenging to be good stewards 
of the Iowa’s buildings.  I experienced roofs leaking to point of starting to cause structural damage before money for 
repairs were allotted.  One avenue we used was Performance of Duty when it became mission critical to repair something 
which was more costly as this was a reactionary response rather than being pro-active. 
 
Since VIAC has existed we have seen a number of projects completed that we would not have seen in the past.  
Significant types of improvements in the past have been new bath and toilet facilities in the prison, new windows in 
Building 20 and Building 18, a new HVAC system in Building 18, a sprinkler system of Building 20, and assistance with 
tuck pointing projects. 
 
This year we are in the process of completing a new Electrical Distribution System.  We are also about 80% complete on 
a new HVAC System for Deputy Superintendent’s Complex and Medical Clinic. 
 
Regarding routine maintenance money, we have re-roofed 6 buildings, improved parking lots by repaving significantly 
deteriorating surfaces and also repaired a drive to Building 20 and the main entrance to Haynes Street.  This year we 
replaced a badly deteriorated cooling tower for Building 20 also using routine maintenance funds. 
 
Attached are some photographs of three major projects that were made possible due to VIAC’s oversight and support.  
These projects are 20 Building’s Sprinkler System, the Electrical Distribution System, and the HVAC System for the 
Deputy Superintendent’s Complex and Medical Clinic.  Also attached is an historical overview of projects that have been 
completed since 1987 at this facility. 
 
In my humble opinion, VIAC has aided tremendously with the stewardship of Iowa’s infra-structure.  Our current economic 
situation in the state could compromise physical plant operations should we not have the support of the VIAC committee’s 
funding for severely needed projects.  Thank you. 
 
Sincerely, 
 
Wes Shaffer 
 
Wes Shaffer 
Plant Operations Manager 
 
WS/jc 
 
Enclosures

 

Mt. Pleasant Correctional Facility, Ronald E.  Mullen, Superintendent 
1200 E. Washington St., Mt. Pleasant, IA 52641 - 319-385-9511 - Fax 319-385-8828 

www.doc.state.ia.us 











Projects and Improvements at MPTC 
     CONSTRUCTION & RENOVATIONS 
1997 Remodel kitchen MHI 
1999 Move & remodel Control Center 
1999 Remodel for MWU 
1999 Installed main generator & bldg 
1999 Built & installed West yard restroom 
2000 Built & installed East yard restrooms 
2000 Remodel warden residence 
2000 Repair stone entry at MHI  
2000 New perimeter road around MHI 
2001 MSU shower remodel project 
2002 Pave wagon gate  and ambulance area 
2002 Built unloading dock 
2003 Install an AC system in 18 Bldg.  
2003 Remodel 4 South shower 
2003 Pave main drive & parking lot east of training center 
2004 Install new windows at 20&18 Bldgs. 
2004 Move & remodeled maint dept 
2004 Move & remodel hobby craft 
2005 Remodel 18 blg restrooms for ADA 
2005 Remodel 4 South classrooms 
2007 Fence addition to Industries area 
2007 Tuck Pointed and Sealed Bldg. 18 
2007-2008 Installed Sprinkler System in Bldg 20 
2008 Paving of perimeter roads by industries around to new storage building 
2008 Replaced 2 wagon Gates 
2008 replace paving MHI entrance and entrance to Haynes Street 
2008-2009 New Electrical Distribution System Installed 
2009 Rebuild and resided towers 2-4 
2009 Deputy Superintendents Area new HVAC/ Sprinkler system 
2009 20 Building Cooling Tower Replacement 
 
    ROOF INSTALLATIONS AND DATES 
1993  East Wing MSU 
1992 West Wing MSU 
1987 Administration and South Wing 
1987 Academy 
1993 Building 20 
1993 Building 18 Flats  
1993 Power House Flat 
2000 Superintendents House 
2001 Duplex 
2001 Residence #3 
2001 Grounds Building 
2001 Paint Shop 
2002 Wood Shed 
2006 Carpenter Shop 
2006 Garage 
2006 Fire Station 
2006 Storeroom 
DAS or Major Maintenance Money 
Routine Maintenance Money 

 

















 
 
 
 
 
 
 
December 7, 2009 
 
Dean Ibsen, NCARB, AIA 
Vertical Infrastructure Program Manager 
Vertical Infrastructure Program 
General Services Enterprise 
Iowa Department of Administrative Services 
109 SE 13th Street 
Des Moines, IA  50319 
 
Dear Mr. Ibsen: 
 
Iowa Public Television (IPTV) has greatly benefited from the major maintenance and the 
routine maintenance programs. 
 
In fiscal year 2009, IPTV received $10,543 in routine maintenance funds.  We were able 
to replace our dock doors and provide maintenance on our security system.  We also 
transferred some funds to our HVAC project.  We had received $1,275,000 in 
infrastructure funds for the replacement of our central plant refrigerant system with 
chillers and to replace our boiler.  The project came in a bit higher than the funds 
received.  We will use the routine maintenance funds to help us complete the project.  We 
expect the project to be completed by May, 2010.  This project is very important to us, as 
our system has aged and new digital equipment has placed a greater demand on the 
equipment. 
 
The routine maintenance funds and the major maintenance funds that we have received in 
the past have protected the investment the State has made in long-term capital assets.  
These projects would not have been possible without the infrastructure funding.  We 
appreciate the funding as well as the assistance we have received from you and your 
colleagues. 
 
Sincerely, 
 
 
Kristine K. Houston, CPA, CMA, MBA 
Director of Administration 
Iowa Public Television 



 

 

 

MEMORANDUM 
 

 
TO: Iowa Vertical Infrastructure Committee  
  
FROM: Captain Mark Probst, Fleet and Supply Commander 

 
DATE: December 3, 2009 
  
SUBJECT: Vertical Infrastructure Within the Iowa State Patrol 
 

On behalf of Colonel Patrick J. Hoye, Chief of the Iowa State Patrol & all employees of the patrol we 
wish to express our appreciation for all of the assistance and guidance that you continue to provide 
through the Vertical Infrastructure Program.   

We are currently involved with Special Request projects at both our District 1 facility in Des Moines, 
as well as our District 2 facility in Osceola.  There are numerous HVAC and boiler concerns at both 
of these facilities that could not be completed without the assistance of the Vertical Infrastructure 
Committee.  We just completed a roof project at our District 9 facility in Cedar Falls this past year.  
We are currently also approved through a special request for roof repairs and an eventual new roof 
at our Fleet and Supply facility in Des Moines.  We hope to see this project commence shortly after 
the first of this next year.  These roof projects are vital in stopping further deterioration to these 
older facilities, and thus eventually being able to earmark these special requests where the funding 
can do the most good.   

Each year the State Patrol hosts several meetings throughout the state inviting members of the 
legislature and community leaders to visit our district offices to talk about the operational needs of 
the State Patrol. These meetings allow those in attendance to look over our facilities and equipment 
and to discuss with our employees our current needs as well as future needs.  We take great pride in 
trying to showcase our facilities within the communities that we serve.   With your valuable 
assistance we are better able to do this with the limited funds that are available for projects of this 
nature. 

Community Policing is a key component in today’s law enforcement. Our interaction with    
community leaders and legislative leaders enhances our interaction with each community that we 
serve. As we proceed with infrastructure needs for 2010, we will continue to work with members of 
each community showing our support for the Vertical Infrastructure Committee just as you show 
your support for the State Patrol Division of the Department of Public Safety.  Thank you!   
 
Mark Probst, Captain 
Fleet and Supply Commander 
Iowa State Patrol 
 
      

     



 

  

December 7, 2009 
 
Dean Ibsen, NCARB, AIA 
Vertical Infrastructure Program Manager 
Vertical Infrastructure Program 
General Services Enterprise 
Iowa Department of Administrative Services 
109 SE 13th Street 
Des Moines, IA  50319 
 
Dear Mr. Ibsen: 
 
I wanted to take this opportunity to thank you, the chairman and the committee for your tireless efforts 
in keeping the State infrastructure safe for the employees and Citizens of the State of Iowa. This year, 
monies have been used on a range of life, health and safety projects on the Capitol Complex - from 
stabilization the Soldiers and Sailors Monument that was literally falling apart to helping fund a security 
system on two floors of the Hoover Building.  
 
When we had the floods in 2008, most of the basement of the Lucas State Office Building was 
undermined by a ruptured drain line. This was a most dire emergency as the stability of the building 
itself could have been jeopardized. With your help, we were able to borrow emergency monies from 
VIAC to effect immediate repairs and avoid a disaster. Although the monies were latter returned by the 
Executive Council, the help from VIAC was immediate and vital to the success of the project. 
 
The routine maintenance funds and the major maintenance funds that we have received in the past have 
protected the investment the State has made in long-term capital assets and infrastructure.  The 
Department of Administrative Services, General Services Enterprise and I appreciate the funding as well 
as the assistance we have received from you and your colleagues. 
 
Best Regards 
 
 
Ken O. Thornton C.C.E., S.P.E. 
Administrator 
Capitol Complex Operations and Design Services 
 



 

IOWA VETERANS HOME 
1301 Summit Street 
Marshalltown, Iowa 50158-5485 
Ph:    (641) 752-1501 
Fax:   (641) 753-4278 

Chester J. Culver, Governor 
Patty J. Judge, Lt. Governor 

State of Iowa 
John Mathes, Interim Commandant 

 
December 10, 2009 

 
Vertical Infrastructure Advisory Committee 
Attn: Dean Ibsen 
Department of Administrative Services 
Facilities Management Center 
109 SE 13th St. 
Des Moines, IA 50319 
 
 
 
Dean, 
IVH has been pleased to work with the Vertical Infrastructure Advisory Committee (VIAC) in 
getting funding for multiple projects on our campus.  VIAC has always been responsive to the 
needs of our veteran residents.  It has been helpful to have VIAC prioritize state facilities’ needs 
and allocate funding on that priority list.  While no facility gets all the funding it requires, we at 
IVH know that much thought and deliberation is used in making the hard decision of funding 
allocation. 
 
Thank you for all the help and support you have given to state facilities over the past several 
years. 
 
Sincerely, 

 
Kathy Shannon, Director of Facilities Management 
Iowa Veterans Home 
1301 Summit Street 
Marshalltown, IA 50158 
 
 
 





 

Tab 3—Project Status Report
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Architectural and Engineering Services
Project Status Report

IN PROCESS, On-Complex 
FY10:  As of 12/16/2009

1
2
3

4

5
6
7
8

9
10
11
12

A B C D E F G H I J K L M N O

Dept. City Co. ORG
Revert.  

Date Proj. # Project Description Mgr.
Allocated 

Funds
Encumbered 

Funds 

-Study-     
Date 

Assigned,  
% 

Complete  

-Design-    
Date 

Assigned,  
% 

Complete  

Constr. 
Bid Award 

Date     

Projected 
Constr.    

Close Out  
Date

% Constr.   
Completed  

OUTSIDE
DAS Des Moines Polk CPC NA 1083.04 Shattering Silence TS  $                -   -$                100 100 NA 10/09 95

DAS Des Moines Polk L674 N/A 1180.11 Records and Property - Center Renovation (DHS Rm.) TS  $        30,000  $          10,000 NA NA 11/09 4/10 20

DAS Des Moines Polk 014T 6/30/11 1182.02 WCT - Phase 2 TS  $   1,528,925  $     1,365,417 100 100 1/08 6/10 90
DAS Des Moines Polk 012T 6/30/11 1242.01 Parking Lot Improve. (10 & 12) TS  $      750,000  $        744,602 100 100 VARIES VARIES 95
DAS Des Moines Polk 12T8 6/30/11 1242.02 Parking Lot Improve. (4, 5, 16,& 20) TS  $      965,000  $        962,025 NA 100 9/08 10/09 100
DAS Des Moines Polk 22T7 6/30/11 1242.03 Parking Lot Improve. (16,20) TS  $        65,000  $          65,000 NA 100 9/08 11/09 100

DCA Des Moines Polk 22T7 6/30/11 1252.00 Historical Bldg. Decking TS  $   1,650,205  $     1,396,977 100 100 6/09 1/10 85
DAS Des Moines Polk 22T7 6/30/12 1276.00 ADA - Capitol Complex TS  $      110,000  $          43,429 100 NA 4/09 VARIES 40
DAS Des Moines Polk DAS N/A 1280.00 Dean Parking Lot TS  $          6,800  $            6,800 NA On Hold
Lot. Des Moines Polk Agency N/A 1801.00 Lottery - Tuck Pointing TS

13
14
15
16
17
18
19
20

21
22
23
24
25
26
27
28
29

DAS Des Moines Polk 22T7 6/30/11 5115.02 Historical Bldg. Skylight Repair TS  $        42,330  $            1,330 NA NA
TH Des Moines Polk 30T6 6/30/10 5518.00 Terrace Hill Restoration - FY06 TS 682,391 $679,291 NA NA NA NA 90
TH Des Moines Polk TH10 6/30/13 5517.01 Terrace Hill - Elevator Maintenance TS 100,000
TH Des Moines Polk 30T6 6/30/10 5520.00 Terrace Hill Restoration FY07 (Carpet, Main., Repair) TS $88,609 $52,348 NA NA 6/08 2/10 80
TH Des Moines Polk 09U9 6/30/12 5523.00 Terrace Hill - Grounds Lighting TS $136,457 $80,299 100 100 9/09 1/10 70
TH Des Moines Polk 09U9 6/30/12 5524.00 Terrace Hill - So. Entry Steps TS $45,000 $489 NA NA
TH Des Moines Polk 09U9 6/30/12 5525.00 Terrace Hill - Poolhouse Stonework TS $5,000 $326 NA NA

DAS Des Moines Polk 30T6 6/30/11 5526.00 Terrace Hill Parking Lot - Project Mgmt.  TS  $          5,000  $            3,454 100 100 N/A 12/09 85

TH Des Moines Polk TH10 6/30/13 5527.00 Terrace Hill - Kitchen Upgrade TS  $      300,000 
TH Des Moines Polk TH10 6/30/13 5528.00 Terrace Hill - HVAC Relocation, Geo Exploration TS  $      265,000 
TH Des Moines Polk TH10 6/30/13 5529.00 Terrace Hill - Tree trim, Fix Fire Pump TS  $        15,000 
TH Des Moines Polk TH10 6/30/13 5530.00 Terrace Hill - Exterior Painting TS  $        89,543 

IWD Des Moines Polk 22T7 6/30/11 5717.01 1000 E. Grand, Asbes. Abate. - 2A/2B TS  $      185,608  $          52,835 100 NA 9/08 9/10 5
IWD Des Moines Polk 22T7 6/30/12 5718.11 IWD - Security, 150 DM St. TS  $        18,322  $          15,868 NA NA
IWD Des Moines Polk 22T7 6/30/11 5722.00 1000 E. Grand, 150 DM St., Tuck Pointing TS  $        42,000 NA NA
IWD Des Moines Polk 22T7 6/30/11 5724.00 1000 E. Grand, Window Replacement - Phases 1 & 2 TS  $      971,395  $        866,849 NA 100 3/09 11/10 15
IWD Des Moines Polk 22T7 6/30/11 5725.00 150 DM Street, Window Column Repair TS  $        23,600  $          19,699 NA 100 5/09 12/09 99

S30 INSIDE
Key:
NA = Not Applicable
1 = Contract Has Been Signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report
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31
32
33
34
35
36
37
38
39
40

41
42

DAS Des Moines Polk R068 6/30/11 1255.01 Central Energy Plant /FMC Add & Improvements FY08 JK  $      998,000  $        995,291 NA 100 4/08 11/09 99
DAS Des Moines Polk 22T7 6/30/11 1259.01 Lucas - Pre-heat Piping JK  $      300,000  $          58,639 100 100 8/09 1/10 1

DAS Des Moines Polk R038 6/30/11 1260.00 Dispatch Fleet Relocation FY08 Fuel Station Relocation JK  $      350,000  $               545 On Hold
DAS Des Moines Polk 22T7 6/30/11 1261.01 GSE - Water Issues, Tunnel Piping, Insulation Check JK  $      123,477  $        106,364 NA NA 8/08 11/09 90
DAS Des Moines Polk R098 6/30/11 1263.00 Hoover Bldg. HVAC Improvements FY08 JK  $   1,320,000  $     1,290,993 NA 100 1/09 11/09 99
DAS Des Moines Polk R089 6/30/11 1277.01 Hoover - West Lobby Ceiling & Lighting JK  $        12,178  $          12,178 NA NA 3/09 11/09 99
DAS Des Moines Polk R098 6/30/11 1277.02 Hoover - West Lobby HVAC JK $        25,250 $          25,250 NA NA 3/09 11/09 99
DAS Des Moines Polk HO10 6/30/13 1283.00 Hoover HVAC (FY10) JK $   1,500,000 $        864,178 NA 100 9/09 4/10 12
DAS Des Moines Polk 01T9 6/30/11 1275.00 Capitol Complex Alt. Energy System, Study/Design JM  $      200,000  $            8,004 100 100 8/09
DAS Des Moines Polk 22T7 6/30/11 1059.04 Historical Bldg. Fire Alarm Improvements FY08 JN  $      793,698  $        681,211 NA 100 12/08 2/10 85

DAS Des Moines Polk 17T8 6/30/11 1133.06 Phase 13 Capitol Window Repair FY08 JN  $      660,000  $        658,344 NA 100 3/08 12/09 99
IWD Des Moines Polk 041T 6/30/11 1235.00 Capitol Phase J JN $   2,678,910 $     2,678,572 NA 100 7/07 12/09 9942

43
44
45
46
47
48
49
50
51
52
53

54
55
56
57
58
59

IWD Des Moines Polk 041T 6/30/11 1235.00 Capitol Phase J JN $   2,678,910 $     2,678,572 NA 100 7/07 12/09 99
DAS Des Moines Polk 041T 6/30/10 1247.00 Capitol Interior K JN  $   1,621,090  $     1,620,090 NA 100 3/07 11/09 99
DAS Des Moines Polk 17T8 6/30/11 1247.02 Capitol Interior L1 JN  $   5,223,989  $     5,123,283 NA 100 5/07 12/09 98
IWD Des Moines Polk 17TB 6/30/11 1247.04 Capitol Phase L2 JN  $      339,979  $        338,139 NA 100 7/07 12/09 99
DAS Des Moines Polk CE10 6/30/13 1255.02 Central Energy Plant Improvements JN  $      623,000  $        410,179 NA 100 8/09 1/10 75
DAS Des Moines Polk 10T8 6/30/11 1261.00 Capitol Complex - Utility Tunnel Feasibility Study FY08 JN  $   1,260,000  $        334,072 100 100 VARIES 12/10 15
DAS Des Moines Polk 17T9 6/30/11 1272.00 Capitol Restoration Phase M1 JN  $   1,900,000  $     1,899,803 NA 100 6/09 4/10 99
DAS Des Moines Polk CA10 6/30/13 1272.01 Capitol Restoration Phase M2 JN  $   5,000,000  $          53,359 NA 100
DAS Des Moines Polk CA10 6/30/13 1272.02 Capitol Restoration, Phase N JN
DAS Des Moines Polk 22T7 6/30/11 1279.00 Ankeny - Repair Roof Water Leak JN  $        18,835  $          18,835 NA 100 6/09 9/09 100
DAS Des Moines Polk 20T8 6/30/11 1228.02 Electrical Distribution System RF  $   3,460,960  $     3,431,041 100 100 VARIES 6/10 99
DAS Des Moines Polk EL10 6/30/13 1228.03 Electrical Distribution System (FY09) RF  $      850,000 

DAS Des Moines Polk 22T7 6/30/11 5703.05 1000 E Grand Ave - Electric Distr Syst Upgrade FY08 RF  $      233,028 
IWD Des Moines Polk 22T7 6/30/12 5718.13 IWD - Data Center Power, 1000 E. Grand RF  $        13,300 
IWD Des Moines Polk 22T7 6/30/12 5718.14 IWD - Data Center, Environ. Monitoring - 1000 E. Grand RF  $          2,577 
IWD Des Moines Polk 22T7 6/30/12 5718.15 IWD - Security, Admin. Offices RF  $        26,238 
IWD Des Moines Polk 22T7 6/30/12 5718.16 IWD - Security, UI Office RF  $        82,766  $          67,456 NA NA 7/09 12/10 98
DAS Des Moines Polk 57T9 6/30/12 1274.00 Hoover Security KT  $      165,000  $          28,172 NA 9/09, 30
DAS D M i P lk 54T9 6/30/12 1093 03 C it l C l M t Pl NS $ 250 000 $ 246 000 1/09 85 NA NA NA60 DAS Des Moines Polk 54T9 6/30/12 1093.03 Capitol Complex Master Plan NS $      250,000 $        246,000 1/09, 85 NA NA NA

Key:
NA = Not Applicable
1 = Contract Has Been Signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report
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61
62
63
64
65

DAS Des Moines Polk WA10 6/30/13 1221.03 Wallace Bldg. Renovation DI  $   1,500,000  $          26,000 8/08, 95
DAS Des Moines Polk WA10 6/30/11 1243.02 Mercy Capitol Evaluation DI  $        25,000  $          18,633 100 100
DAS Des Moines Polk UB07 NA 1244.00 IUB/OCA Building - Design/Contract Admin. DI  $   1,526,882  $     1,504,725 100 100 7/09 10/10 10
DAS Des Moines Polk UB10 NA 1244.01 IUB/OCA Building - Construction Costs DI $  11,005,150 $     9,860,000 NA NA 7/09 10/10 5

Total:  $  52,210,492  $   38,726,394 

Key:
NA = Not Applicable
1 = Contract Has Been Signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report
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3

4
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7
8

9
10
11
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DOC Ft. Madison Lee 22T7 6/30/11 2136.00 Boiler Controls - Powerhouse (FY06) CD  $          32,276  $                  -   NA On Hold NA NA NA

DHS Toledo Tama R670 6/30/10 3066.01
New School, Medical and Security Facility - combined with 
#3066.02 CD  $     5,030,668  $     5,030,668 NA 100 3/08 12/09 89

DHS Toledo Tama 36T8 6/30/10 3066.02
New School, Medical and Security Facility - combined with 
#3066.01 CD  $     3,108,511  $     2,650,340 NA 100 3/08 12/09 89

DHS Toledo Tama 0C99 6/30/12 3144.06 Relo. Water Main, Install Backflow Pre. CD  $        610,000 
DHS Toledo Tama 22T7 6/30/11 3213.04 Dugan Cottage Roof Replacement CD $          84,000 $          61,428 NA 100 11/09 12/09 33
DHS Toledo Tama 31R0 N/A 3277.00 Sidewalk Replacement CD  $        125,000 
DOC Clarinda Page 22T7 6/30/11 2134.00 Shower Wall Liner CF  $        319,646  $          43,595 NA 100

DOC MT. Pleasant Henry 22T7 6/30/11 2139.00
Wastewater Modification and Pretreatment (FY2006) - 
combined   with #2144.00 CF  $        207,500  $                  -   100 12/07, 36

DOC MT. Pleasant Henry 22T7 6/30/11 2144.00 Remove Sanitary Sewer - combined with #2139.00 CF  $        249,000  $          33,250 100 12/07, 45
DHS Toledo Tama 053T 6/30/11 3144.02 Powerhouse Replacement (FY07--Supplemental) CF  $     6,486,378  $     6,351,030 100 100 2/08 11/09 98
DHS Toledo Tama 053T 6/30/11 3144.03 Asbestos Abate. & Tunnel Improve. CF  $        500,000  $        500,671 100 NA 3/08 11/09 9512

13

14

15
16

17
18
19
20
21
22
23
24
25
26
27
28
29

p $ , $ , 3/08
DHS Toledo Tama 22T7 6/30/11 3144.05 Bryant Water Leak CF  $          34,000  $            7,617 NA NA 4/09 11/09 100

DHS Toledo Tama 22T7 6/30/11 3150.01
Renovate Restrooms in Bryant, Skow, Palmer (HVAC) and 
Arnold Cottages CF  $        421,610  $        399,167 NA 100 11/08 3/10 34

DHS Toledo Tama 042T 6/30/10 3150.02
Powerhouse Replacement - Provide Air Make-up Units in 
Restrooms (combine w/ 3150.01). CF  $        111,630  $        115,613 NA 100 9/08 3/10 50

DHS Toledo Tama 053T 6/30/12 3150.03 Turner Restroom Upgrade CF  $        155,589  $          40,742 NA 100 11/09

DHS MT. Pleasant Henry 22T7 6/30/11 3214.00
Remodel/Renovate Restroom & Shower Facilities on Four 
Living Units of #20 Building CF  $          30,000  $                  -   NA On Hold

DHS Clarinda Page 22T7 6/30/11 3272.00 Boiler Replacement CF  $        300,000 
DHS Glenwood Mills HS10 6/30/10 3274.00 Bathroom/Restroom Tile Replacement CF  $        299,578 
DHS Glenwood Mills HS10 6/30/10 3275.00 Sidewalks/Drives Repair CF  $        262,591 
DHS Glenwood Mills HS10 6/30/10 3276.00 Tunnel Repair - Phase 1 CF  $        162,455 
DHS Glenwood Mills HS10 6/30/10 3276.01 Tunnel Repair - Phases 2, 3, 4 CF  $          89,750 
DHS Woodward Dallas HS10 6/30/10 3278.00 Ramp Upgrade CF
DHS Woodward Dallas HS10 6/30/10 3279.00 Parking Lot Paving - Phase 1, Design CF
DHS Woodward Dallas HS10 6/30/10 3279.01 Parking Lot Paving - Phase 2, Constr. CF
ILEA Johnston Polk 22T7 6/30/11 5307.04 Water Circulation Piping System  CF  $          40,400  $                  -   NA
DOC Oakdale Johnson 00OK Agency 2052.00 Facility Expansion CR  $   36,186,826  $   36,151,424 100 100 10/00 12/09 99
DOC Anamosa Jones 22T7 6/30/11 2078.01 Water Tower Repairs CR  $     1,625,225  $     1,623,358 NA 3/08, 90 10/08 6/10 65
DOC Anamosa Jones 0C99 6/30/12 2078.02 Water Tower Repairs CR  $     1,100,000 

30

p $ , ,
DOC Lus. Heights Allam. 22T7 6/30/11 2137.00 Drill Additional Well (FY06) CR  $          28,700  $          28,700 NA 3/08, 40 On Hold

Key:
NA = Not Applicable 
1 = Contract has been signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report Page 1
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38
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DHS Toledo Tama 042T 6/30/10 3144.04 Construct New Maintenance Facility CR  $     1,101,248  $     1,101,568 NA 100 6/08 9/09 99

DOC Clarinda Page 22T7 6/30/11 3171.02 Clarinda Well Replacement CR  $          50,000  $          47,410 NA 7/09, 25 9/09 1/10 1
DHS Independence Buchan. 22T7 6/30/11 3220.00 Ward S Renovation (Study) CR  $            8,500  $            2,725 NA On Hold
DHS Eldora Hardin 22T7 6/30/11 3273.00 Eldora Storm Repair - 29C20 CR  $        357,150  $          57,934 100

DVA Marshalltown Marsh. 22T7 6/30/11 5634.01
Modernization of the Dack Care Facility Elevators (3) - 
combined with #5639.01 CR  $        361,905  $            9,144 NA 100

DVA Marshalltown Marsh. 22T7 6/30/11 5639.01
Modernization of the Malloy Hall Elevators (4) - combined 
with #5634.01 CR  $        528,508  $          12,191 NA 100

DVA Marshalltown Marsh. VH60 Agency 5660.00 Dack Care Facility Dayroom Expansion CR  $        323,799  $        323,799 NA 3/07, 98
DVA Marshalltown Marsh. 0C99 6/30/12 5671.00 Dietary Dishroom Floor/Plumb.Upgrade CR  $        200,000 

DVA Marshalltown Marsh. VH10 N/A 5672.00 Malloy Canteen Renovation CR  On Hold 
DOC Anamosa Jones 22T7 6/30/11 2069.00 Replace W. Half of the Admin. Bldg. Rf. CR  $        166,216  $        164,019 NA 100 2/08 11/09 99
DOC A J 22T7 6/30/11 2111 01 R l N th H lf f M t l F it B ildi R f CR $ 119 944 $ 113 032 NA 100 2/08 11/09 9941

42
43
44

45
46
47
48
49

50

51

52
53
54

55

DOC Anamosa Jones 22T7 6/30/11 2111.01 Replace North Half of Metal Furniture Building Roof CR $        119,944 $        113,032 NA 100 2/08 11/09 99
DOC Clarinda Page 22T7 6/30/11 2120.00 Roof Replacement (Dietary/Laundry) CR  $        199,103  $        131,878 NA 100 8/07 11/09 99
DOC Rockwell City Calhoun 22T7 6/30/11 2127.00 Unit D Exterior Repair/Roof Replace. CR  $        347,250  $        342,103 NA 100 2/08 11/09 99
DHS Clarinda Page 22T7 6/30/11 3138.01 Roof Replacement - Boiler House CR $          32,810 $          32,796 NA 100 8/07 11/09 99

DHS Glenwood Mills 22T7 6/30/11 3149.01
Roof Replacement on Bldgs 108, 115, 118, 120, 121, 317, 
708, 803 (FY07) CR  $        653,354  $        459,921 NA 100 8/07 11/09 99

DHS Woodward Dallas 22T7 6/30/11 3154.01 Tuckpointing CR  $        233,775  $        116,480 100 100 5/08 8/10 30
DHS Woodward Dallas 22T7 6/30/11 3159.00 School Bldg. (Myers Hall) Rf. Replace. CR  $        248,964  $        248,964 NA 100 9/07 11/09 99
DHS Woodward Dallas 22T7 6/30/11 3160.00 Medical Center Roof Replacement CR  $        294,350  $        274,350 NA 100 9/07 11/09 99
DHS Clarinda Page 22T7 6/30/11 3163.00 Tuckpointing CR  $        835,246  $        722,991 NA 100 3/08 11/09 99

DHS Clarinda Page 22T7 6/30/11 3166.00
Roof  Replacement (SW 1-4 of Main Building and 
Associated Center Main Roof) CR  $        301,700  $        291,633 NA 100 8/07 11/09 99

DHS Eldora Hardin 22T7 6/30/11 3167.00 Cooper Bldg, Kitchen, and Auto Maintenance Bldg. Roofs CR  $        194,640  $        184,858 NA 100 8/07 12/09 99

DHS Glenwood Mills 22T7 6/30/11 3169.00
Tuckpointing - Buildings 120, 115, 102, Lacey Complex, 
119, 110, 116 and 317 (Design) CR  $          41,400  $          41,400 NA 100 On Hold

DHS Clarinda Page 22T7 6/30/11 3172.00 Roof Replacement Auditorium/A Floor CR $          88,690 $          81,000 NA 100 8/07 11/09 99

DHS Woodward Dallas 22T7 6/30/11 3174.00 E-Home Roof Design and Installation CR  $        308,056  $        308,056 NA 100 3/08 11/09 99

DHS Woodward Dallas 22T7 6/30/11 3175 00
Linden Court Roof Replacement for A, B, and Campus 
Food Service CR $ 480 390 $ 466 315 NA 100 3/08 11/09 9955

56
DHS Woodward Dallas 22T7 6/30/11 3175.00 Food Service CR $        480,390 $        466,315 NA 100 3/08 11/09 99
DHS Woodward Dallas 22T7 6/30/11 3176.00 Linden Court Roof Replace.(C, D) CR  $        380,657  $        366,231 NA 100 3/08 11/09 99

Key:
NA = Not Applicable 
1 = Contract has been signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report Page 2
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57
58
59
60
61
62

63
64

65
66
67

68

ILEA Johnston Polk 22T7 6/30/11 5313.03 Roof Repair (including Roof over Classroom) (FY08) CR  $          91,560  $          91,475 NA 100 3/08 11/09 99
ILEA Johnston Polk 22T7 6/30/11 5316.00 Sidewalk Repair (FY08) CR  $          10,000  $                  -   NA
DVA Marshalltown Marsh. 22T7 6/30/11 5610.01 Whitehill--Tuckpoint and Repair Brick CR $        111,750 $        105,479 NA 100 3/08 11/09 97
DOC Anamosa Jones 22T7 6/30/11 2065.05 Electrical Upgrade - Phase 5 DL $     2,758,635 $     2,758,535 NA 100 5/08 8/10 49
DOC Ft. Madison Lee 22T7 6/30/11 2070.03 Life Safety Systems Upgrade-Phase 2 (FY07) DL $          23,065 $                  -   NA NA On Hold
DOC Ft. Madison Lee 22T7 6/30/11 2085.05 Electrical System Upgrade - Phase 5 (FY07) DL $     1,752,555 $     1,752,555 NA 100 11/08 6/10 18

DOC MT. Pleasant Henry 22T7 6/30/11 2086.02 Transformer and Electrical Repairs DL  $     2,129,000  $     2,119,729 100 100 9/07 12/09 88
DOC Oakdale Johnson 22T7 6/30/11 2091.04 Life Safety Systems Upgrade - Phase 5 (FY07) DL $     1,343,474 $     1,322,613 NA NA 8/07 2/10 90

DOC Oakdale Johnson 0C99 6/30/12 2091.05 Life Safety Systems Upgrade - Phase 5 DL  $        200,000 
DOC Newton Jasper 22T7 6/30/11 2117.00 Upgrade Electrical Service at Minimum Site DL $          43,000 $          43,000 100 100 On Hold
DOC Rockwell City Calhoun 22T7 6/30/11 2118.00 Installation of Emergency Generator DL  $     1,042,750  $     1,037,874 100 100 10/08 12/09 96

DOC Mitchellville Polk 22T7 6/30/11 2126.00
Upgrade Electrical at Admin. and Living Units 1,2,3,4,&5. 
(FY07) DL  $        178,245  $        178,245 NA 100 On Hold

69

70
71

72

73
74

75
76

77
78

79

80

DOC MT. Pleasant Henry 22T7 6/30/11 2138.00
Air Conditioning and Vent Project for Medical Clinic and 
Deputy Superintendent Complex (FY06) DL  $     1,138,043  $        994,995 NA 100 6/09 1/10 55

DOC Newton Jasper 22T7 6/30/11 2140.00
Replace old fin tube in shower area of Dorm 1 and 2 
(FY06-Design) DL  $        549,800  $          51,926 NA 100

DOC Oakdale Johnson 22T7 6/30/11 2141.00 High Mast Lighting (FY07) DL $        656,886 $        656,877 NA 100 5/08 12/09 96

DHS Independence Buchan. 22T7 6/30/11 3026.01
Steam Line Improvements Steam Line Repair to Stewart 
Hall (FY08-Design) DL  $          16,600  $          16,600 NA 100 On Hold

DHS Independence Buchan. 22T7 6/30/11 3026.02
Steam Line Improvements Steam Line Repair to Laundry 
(FY08-Design) DL  $        153,400  $        152,054 NA 100 6/09 12/09 96

DHS Clarinda Page 22T7 6/30/11 3073.02 Electrical Distribution System Phase 2 DL  $     1,099,200  $        993,482 100 100 4/08 9/10 55

DHS Independence Buchan. 22T7 6/30/11 3084.02 Witte Building Roof (Gutters) DL  $                 -    $                  -   NA NA On Hold
DHS Mt. Pleasant Henry 22T7 6/30/11 3132.01 Buildings (18, 20) Elec. Distribu. Sys. DL $        996,000 $        996,000 NA 100 9/07 12/09 88

DHS Woodward Dallas 47T 6/30/10 3146.02
Wastewater Treatment Plant Replacement Facility + 
Demolition DL  $     2,443,000  $     1,559,596 100 100 9/06 12/09 92

DHS Woodward Dallas 22T7 6/30/11 3152.01 Old Powerhouse Demolition DL $        220,189 $        165,150 NA 100 12/08 12/09 95

DHS Glenwood Mills 22T7 6/30/11 3157.00
Upgrade Fire Safety Systems - Buildings 102, 103, 104 
and 708 + FY08 Add 101,120, 317 and Lacey DL  $        875,500  $        875,482 NA 100 10/07 11/09 100

DHS Glenwood Mills 22T7 6/30/11 3157.01
ADA - Upgrade Fire Safety Systems - Bldgs. 102, 103, 
104 and 708 + FY08 Add 101,120, 317 and Lacey DL  $        150,450  $        150,450 NA 100 10/07 11/09 10080

81
, , y $ , $ , 10/07

DHS Eldora Hardin 22T7 6/30/11 3209.00 Man-down System for Tunnels (Sym.) DL $            7,500 $                  -   NA NA On Hold

Key:
NA = Not Applicable 
1 = Contract has been signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report Page 3
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 Allocated 

Funds
Encumbered 

Funds

-Study-     
Date 

Assigned,  
% Complete 

-Design-    
Date 

Assigned,   
% Complete 

Constr. Bid 
Award Date  

Projected 
Constr.     

Close Out  
Date

% Constr.   
Completed  

82

83

84
85

86

87
88
89
90

91
92

DHS Eldora Hardin 22T7 6/30/11 3210.00 Electronic Door Locks (Simplex) DL  $          55,610  $                  -   NA 9/09, 35

DHS Eldora Hardin 22T7 Agency 3221.00 Summer Boiler DL  $        356,865  $        254,864 NA 100 10/08 5/10 52

IPTV Johnston Polk 22T7 6/30/10 5906.00 Mechan. Upgrade/replacement DL  $     1,324,774  $     1,312,406 NA 100 6/09 5/10 15
DAS Des Moines Polk 22T7 6/30/11 9914.00 Elevator Upgrades and Repair DL  $          50,000  $            2,284 

DVA Marshalltown Marsh. VH09 Agency 5611.02 Vets Home Food Prep. & Dining - PM GF  $            1,500 

DVA Marshalltown Marsh. 22T7 6/30/11 5614.02
Replace Nurse Call Systems (6 Units) and Upgrade 
Facility Overhead Paging System GF  $          52,383  $                  -   NA On Hold

DVA Marshalltown Marsh. 22T7 6/30/11 5645.02 ADA, Restroom Renovation (FY03)--Malloy and Dack GF  $        186,200  $          26,700 NA 5/08, 95 On Hold
DVA Marshalltown Marsh. 22T7 6/30/11 5657.00 ADA - Ramps for Cottages GF  $          18,000 
DVA Marshalltown Marsh. VH07 Agency 5661.01 Master Plan implementation,Phase1 GF $   45,978,933 $   37,449,663 NA 100 3/09 11/11 7

DVA Marshalltown Marsh. VH07 Agency 5661.07
Master Plan implementation,Phases 2, 3, 4 - Update 
Schedule/Cost Est. GF  $        300,417  $          36,415 3/09, 2

DVA Marshalltown Marsh. VH07 Agency 5661.08 Master Plan, Phase 2 Implementation GF
93
94
95
96

97

98
99

100
101
102
103

104
105
106
107
108
109

g y , p
DVA Marshalltown Marsh. VH07 Agency 5661.09 Master Plan, Phase 3 Implementation GF
DVA Marshalltown Marsh. VH07 Agency 5661.10 Master Plan, Phase 4 Implementation GF
DOC Anamosa Jones 22T7 6/30/11 2036.03 Dietary Improvements - Phase IV MS  $        600,000  $        600,000 NA 100 8/07 12/09 95
DOC Ft. Madison Lee 22T7 6/30/11 2040.01 A/C Design John Bennett MS  $        448,500  $        401,022 NA 100 7/08 12/09 96

DOC Ft. Madison Lee 22T7 6/30/11 2082.00
ADA, Agusta Unit - Exterior Ramp, Design, Construction, 
Materials MS  $          27,000  $          27,000 NA On Hold NA NA NA

DOC Ft. Madison Lee 22T7 6/30/11 2095.05
Industries Building Structural Repair-Construction (FY07-
VIF) MS  $        688,544  $        215,550 NA 100 1/07 7/10 51

DOC Newton Jasper 22T7 6/30/11 2100.00 Fire Escape Dorm 1 Minimum Sites MS $        125,000 $        108,606 NA 100 6/08 12/09 99
DOC Ft. Madison Lee 22T7 6/30/11 2110.01 Roof Replace. Phase I - Cell House 17 MS  $        600,944  $        579,426 NA 100 2/08 12/09 65
DOC Ft. Madison Lee 22T7 6/30/11 2113.01 Water System Analysis MS  $          12,000  $            6,500 100
DOC Anamosa Jones 22T7 6/30/11 2124.00 Living Unit B Fire Exit Stairs MS  $          67,940  $          67,940 NA 100 On Hold
DOC Anamosa Jones 22T7 6/30/11 2130.00 Tuckpointing and Repair of Stone Walls MS  $          27,035  $          27,035 NA 100 On Hold

DOC Clarinda Page 22T7 6/30/11 2131.00 Expansion of Chiller System. (FY06-Design) MS  $        219,950  $          28,282 NA 100 NA NA 99
DOC Clarinda Page 22T7 6/30/11 2133.00 Razor Wire Project MS $          62,250 $               251 NA On Hold
DOC Clarinda Page 22T7 6/30/11 2134.00 Shower Wall Liner MS $        320,196 $          43,595 NA 100 10/09 4/10 1
DOC Ft. Madison Lee 22T7 6/30/11 2145.01 Montrose - Well System MS $          18,650 $            9,900 100 100 4/08 12/09 1
DOC Ft. Madison Lee 22T7 6/30/11 2145.02 Montrose Septic System MS $          41,900 $          13,640 100 100 4/08 12/09 1
DOC Ft M di L 22T7 6/30/11 2146 01 T k i ti ( ll h 17) MS $ 71 913 $ NA109

110
DOC Ft. Madison Lee 22T7 6/30/11 2146.01 Tuckpointing (cell house 17) MS $          71,913 $                  -   NA
DOC Ft. Madison Lee 22T7 6/30/11 2146.02 Tuckpointing (Industries Buildings ) MS  $        108,445  $                  -   NA

Key:
NA = Not Applicable 
1 = Contract has been signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report Page 4



Architectural and Engineering Services
Project Status Report

IN PROCESS, Off-Complex 
FY10:  As of 12/16/2009

1

A B C D E F G H I J K L M N O

Dept. City Co. ORG
Revert.  

Date Proj. # Project Description Mgr.
 Allocated 

Funds
Encumbered 

Funds

-Study-     
Date 

Assigned,  
% Complete 

-Design-    
Date 

Assigned,   
% Complete 

Constr. Bid 
Award Date  

Projected 
Constr.     

Close Out  
Date

% Constr.   
Completed  

111

112
113
114

115

116
117
118

119

DOC Mitchellville Polk 0C99 6/30/12 2181.00 Roof Repair - Units 6B and 9 MS  $        650,000 

DHS Cherokee Cher. 051T 6/30/11 3122.06
CCUSO Renovation of Administration Building South 
Wings (FY08) MS  $     1,580,138  $        360,955 100 100

DHS Cherokee Cher. 051T Agency 3122.07 CCUSO Security Screen Analysis MS  $          15,000  $          15,263 NA NA NA
DHS Glenwood Mills 22T7 6/30/11 3161.00 Stairwell Replacement - Building 115 MS  $        432,800  $        431,433 100 100 2/07 10/09 100

DHS Cherokee Cher. 22T7 6/30/11 3162.01
Asbestos Abatement for Entire Campus and Steam Line 
Replacement Where Necessary MS  $        149,139  $        140,224 100 NA 9/07 11/09 99

DHS Cherokee Cher. 0C99 6/30/12 3162.02 Asbestos Abate. - Mold/Lead Remedia. MS  $        357,500 
DHS Woodward Dallas 22T7 6/30/11 3170.00 Asbestos Removal from Tunnels - Phase 1 of 4 MS $          24,856 $          24,856 100 NA On Hold
DHS Cherokee Cher. 22T7 6/30/11 3178.00 Roofing Projects MS $        458,995 $        446,767 NA 100 1/08 12/09 99

DHS Cherokee Cher 22T7 6/30/11 3215 00 New Gas Fired 400 H P boiler (Design) MS $ 510 000 $ 506 451 100 100 2/09 1/10 90119

120

121

122
123

124
125
126

127
128
129
130
131
132

DHS Cherokee Cher. 22T7 6/30/11 3215.00 New Gas Fired 400 H.P. boiler (Design) MS $        510,000 $        506,451 100 100 2/09 1/10 90

DCA Iowa City Johnson 22T7 6/30/11 5102.05
Centennial Bldg. - HVAC Upgrade, Phase 3 - combined 
with #5102.04 MS  $        449,371  $          49,206 NA 9/09, 80

DCA Iowa City Johnson 22T7 6/30/11 5120.01
ADA-Centennial Building, Elevator Project - Design and 
Construction MS  $        100,000  $                  -   NA

DCA WHTC Pot. 22T7 6/30/11 5131.00
Western Historic Trails Center - Council Bluffs--Roof 
Parapet Caulking MS  $            8,300  $                  -   

DPS Osceola Clarke 22T7 6/30/11 5404.03 Osceola Patrol Post - Repair Analysis MS  $        143,646  $          88,003 100 NA 2/09 10/09 60

DPS  Cedar Falls
Black 
Hawk 22T7 6/30/11 5418.01 District 9 -- Replace Roof & Gutters with New Materials MS  $          61,539  $          61,539 NA 100 10/07 10/09 99

DPS Des Moines Polk 22T7 6/30/11 5419.00 District 15 -- Reroof Facility MS  $          49,349  $          41,346 NA 100 8/07 11/09 98
DPS Des Moines Polk 22T7 6/30/11 5419.01 District 15-- Asbestos Abatement MS  $               300  $                  -   NA

DPS Mason City
Cerro 
Gordo PS06 Agency 5422.00 District 8 -- New State Patrol Post MS  $     2,435,351  $     2,117,386 NA 100 5/08 12/09 98

DPS Council Bluffs Pot. DPS3 Agency 5425.00 District 3 -- Expansion MS  $        406,000  $        401,315 NA 100 6/08 12/09 99
DPS Cedar Falls Black. 22T7 6/30/11 5427.00 District 9 -- Mold Abate. and Drainage MS  $          10,000  $            2,533 100 NA
DPS Des Moines Polk 22T7 6/30/11 5429.00 District 1 - HVAC Repairs MS  $        195,000  $          88,567 NA 7/09, 95 60
DPS Des Moines Polk 506/PS Agency 5430.00 District 15 -- Evidence Storage MS $        200,000 

Total: $ 143,451,823 $120,947,441 

Key:
NA = Not Applicable 
1 = Contract has been signed
99 = Project Close Out In Process
Boxed Bold Entry = 6/30/10 Reversion Date or Progress Made Since Last Report Page 5



Architectural and Engineering Services
Project Status Report

COMPLETED PROJECTS
FY10:  As of 12/16/2009

1
2
3
4
5
6
7
8
9

10
11
12
13

A B C D E F G H I J K L M

Dept. City Co. ORG
Revert.   

Date Project # Project Name Mgr.
Assignment/B
id Award Date

Close Out 
Date

Allocated 
Funds Actual Cost Difference

DAS Des Moines Polk L674 N/A 1180.10 Records & Property - Ops. Room TS 3/09 7/09  $         30,000  $             25,000 5,000$         
DAS Des Moines Polk 19T6 6/30/10 1221.02 Wallace Bldg. - Short Term Renovation JN N/A 8/09  $       625,000  $           625,000 -$            
DAS Des Moines Polk 58R1 6/30/09 5403.01 Ankeny Lab./Office Bldg. Construction JN Varies 6/09  $  50,887,123  $      50,886,790 333$            
IWD Des Moines Polk 22T7 6/30/11 5721.00 1000 E. Grand - Electrical RF Varies 6/09  $         33,000  $             21,763 11,237$       
DCA Am. Goth. Hs. Wapello 22T7 6/30/11 5132.00 Building Envelope Study CR NA NA  $           5,000  $               2,400 2,600$         
DHS Woodward Dallas 22T7 6/30/11 3179.01 Birches - Roof Replacement CR 1/08 8/09  $       140,209  $           140,209 -$            
DVA Marshalltown Marsh. 22T7 6/30/11 5668.00 Sheeler - Roof Replacement CR 10/08 8/09  $       265,000  $           258,807 6,193$         
DVA Marshalltown Marsh. 22T7 6/30/11 5669.00 Malloy Kitchen - Roof Replacement CR 10/08 8/09  $         98,801  $             93,362 5,439$         
DHS Independence Buchan. 22T7 6/30/11 3148.00 Roof Repair/Replacement DL 3/08 8/09  $       254,708  $           251,725 2,983$         
DHS Toledo Tama 042T 6/30/10 3144.01 Powerhouse Replacement CF 2/08 9/09  $       309,415  $           270,111 39,304$       
DHS Toledo Tama 22T7 6/30/11 3185.00 Renovate Restrooms in Canteen CF 11/08 9/09  $         43,280  $             22,980 20,300$       
DCA Iowa City Johnson 22T7 6/30/11 5124 00 Centennial Bldg Plumbing Replacement CR 11/08 9/09 $ 181 339 $ 158 842 22 497$13

14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

DCA Iowa City Johnson 22T7 6/30/11 5124.00 Centennial Bldg. Plumbing Replacement CR 11/08 9/09 $       181,339  $           158,842 22,497$       
DCA Iowa City Johnson 22T7 6/30/11 5124.01 Centennial Bldg. Restroom Revon. CR 11/08 9/09  $         32,520  $             29,833 2,687$         
DOC Clarinda Page 22T7 6/30/11 2092.02 Gutter/Eave/Drainage Projects CR 12/07 9/09  $         45,994  $             45,994 -$            
DOC Clarinda Page 22T7 6/30/11 3166.01 Main Bldg. Lower Corr. Roof Replacement CR 3/08 9/09  $         32,195  $             32,195 -$            
DOC Clarinda Page 22T7 6/30/11 3166.02 Hayloft Room Roof Replacement CR 3/08 9/09  $         47,853  $             47,853 -$            
DHS Woodward Dallas 22T7 6/30/11 3179.00 Power House Roof Replacement CR 8/07 9/09  $         13,808  $             13,808 -$            
DOC Clarinda Page 22T7 6/30/11 3191.00 Storeroom Roof Replacement CR 8/07 9/09  $         59,233  $             49,958 9,275$         
DOC Mitchellville Polk 22T7 6/30/11 2135.00 Admin. Bldg. - Structural/Masonry Repair MS 1/08 9/09  $       333,107  $           331,257 1,850$         
DHS Cherokee Cher. 22T7 6/30/11 3178.01 Replace Shingle - Duplex Houses MS 1/08 9/09  $         29,718  $             29,718 -$            
DAS Des Moines Polk 22T7 6/30/11 1180.09 Records and Property - Electrical TS 2/09 9/09  $         26,000  $             22,767 3,233$         
DAS Des Moines Polk 22T7 6/30/11 1256.00 Hoover - Enclose Elevator Switchgear KT 1/08 10/09  $         31,023  $             31,023 -$            
DAS Des Moines Polk 12T8 6/30/11 1242.02 Parking Lot Improvements (10, 12) TS 9/08 10/09  $       965,000  $           962,025 2,975$         
DAS Des Moines Polk 22T7 6/30/11 1242.03 Parking Lot Improvements (4,5,16,20) TS 9/08 11/09  $         65,000  $             65,000 -$            
DAS Des Moines Polk 22T7 6/30/11 1279.00 Ankeny - Repair Roof Water Leak JN 6/09 11/09  $         18,835  $             18,835 -$            
DAS Des Moines Polk WA10 6/30/11 1243.02 Mercy Capitol Evaluation DI 8/08 11/09  $         25,000  $             18,633 6,367$         
DHS Toledo Tama 22T7 6/30/11 3144.05 Bryant Water Leak CF 4/09 11/09  $         34,000  $               7,617 26,383$       
DHS Glenwood Mills 22T7 6/30/11 3157.00 Upgrade Fire Safety Systems DL 10/07 11/09  $       875,500  $           875,482 18$              
DHS Glenwood Mills 22T7 6/30/11 3157.01 Upgrade Fire Safety Systems DL 10/07 11/09  $       150,450  $           150,450 -$            
DHS Glenwood Mills 22T7 6/30/11 3161.00 Stairwell Replacement MS 2/07 11/09 $       432,800  $           431,433 1,367$         

Total: $  56,090,911  $      55,920,870  $    170,041 32 Total: $  56,090,911  $      55,920,870  $    170,041 
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FY2010 Distribution of Routine Maintenance Funds 
 
 

For FY2010 the Department of Administrative Services received an appropriation of $3 
million for statewide routine maintenance. The Vertical Infrastructure Advisory 
Committee recommended distribution of the funds on a square foot basis by agency. 
Funds have been distributed as follows: 
 

Agency/Institution 

Adjusted 
Gross Square 

Feet $ Allocation 
Department of Commerce, Alcoholic Beverages 
Division 175,910.00 $44,974.19
Department of Corrections, Anamosa State 
Penitentiary 704,480.00 $236,842.20
Department of Corrections, Clarinda Correctional 
Facility 316,725.00 $75,010.07
Department of Corrections, Fort Dodge 
Correctional Facility 325,350.00 $77,052.73
Department of Corrections, Iowa Correctional 
Institution for Women 261,918.00 $62,030.11
Department of Corrections, Iowa Medical and 
Classification Center 432,087.00 $102,331.29
Department of Corrections, Iowa State 
Penitentiary 687,745.00 $162,878.84
Department of Corrections, Mt. Pleasant 
Correctional Facility 461,278.00 $109,244.60
Department of Corrections, Newton Correctional 
Facility 359,992.00 $85,257.01
Department of Corrections, North Central 
Correctional Facility 166,788.00 $39,500.45
Department of Cultural Affairs, State Historical 
Society of Iowa 97,867.00 $25,021.25
Department of Administrative Services, General 
Services Enterprise, Capitol Complex 
Maintenance Division 2,340,697.83 $598,436.62
Department of Human Services, Cherokee 
Mental Health Institute 576,423.00 $147,371.71
Department of Human Services, Clarinda Mental 
Health Institute 544,530.00 $139,217.75
Department of Human Services, Glenwood 
Resource Center 1,045,484.00 $267,294.61
Department of Human Services, Independence 
Mental Health Institute 656,338.00 $167,803.25

Page 44 of 60 



Page 45 of 60 

Agency/Institution 

Adjusted 
Gross Square 

Feet $ Allocation 
Department of Human Services, Iowa Juvenile 
Home 129,612.00 $33,137.37
Department of Human Services, Mt. Pleasant 
Mental Health Institute 106,220.00 $27,156.83
Department of Human Services, State Training 
School 323,272.00 $82,649.63
Department of Human Services, Woodward 
Resource Center 852,932.00 $218,065.63
Iowa Law Enforcement Academy 51,180.00 $13,084.98

Department of Education, Iowa Public Television 
92,621.00 $23,680.03

Iowa Workforce Development 131,174.00 $33,536.72
Department of Public Safety 174,476.00 $44,607.56
Terrace Hill 30,272.00 $7,739.52
Department of Veterans Affairs, Veterans Affairs, 
Camp Dodge 4,271.00 $1,091.95
Department of Veterans Affairs, Iowa Veterans 
Cemetery 11,019.00 $2,817.18
Department of Veterans Affairs, Iowa Veterans 
Home 673,402.00 $172,165.93

Totals 11,734,064 $3,000,000.00
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FY2011 Capital Requests
Rankings Recommended by Vertical Infrastructure Advisory Committee

December 9, 2009

VIAC 
Rank

Category 
Rank

Agency 
Rank Agency Facility Project Title FY2011 Request

01 A-01 03 DAS Statewide Statewide Major Maintenance $40,000,000
02 A-02 04 DAS Statewide Statewide Routine Maintenance $20,000,000
03 A-03 02 DAS Capitol Complex Mercy Capitol Infrastructure Improvements $3,000,000
04 A-04 05 DAS Capitol Complex Fire Protection for Facilities Management Center and Central Energy Plant $300,000

05 A-05 06 DAS Capitol Complex Safety and Security Enhancements for Capitol Complex $996,000
06 A-06 08 DAS Capitol Complex Capitol Complex Electrical Distribution System Upgrade (Completion) $4,921,089
07 A-07 10 DAS Capitol Complex Complex Pedestrian /Utility Tunnel Repairs (Continuation) $1,900,000
08 A-08 11 DHS Cherokee MHI New Interior Electrical Wing $514,800
09 A-09 11 DAS Capitol Complex Historical Building Exterior Repairs $1,187,500
10 A-10 02 DPS Des Moines Replace Post 15 Facility in Des Moines $4,000,000

Category A Total $76,819,389
11 B-01 01 DHS Iowa Juvenile Home Toledo Facility Kitchen Repair and Renovation $500,000
12 B-02 01 DPS NE Iowa Consolidate Posts 9 & 10 in NE Iowa $10,000,000
13 B-03 02 IVH Iowa Veterans Home, Marshalltown Remodeling of Cottages

14 B-04 02 DHS Independence MHI Witte Building Roof Replacement $600,000
15 B-05 03 DPS State Wide Replace Property/Evidence Rooms in State $800,000
16 B-06 04 DHS Civil Commitment Unit for Sexual 

Offenders, Cherokee
Renovation of 3 Wards South 1, 2 & 3 $518,000

17 B-07 04 DPS Cherokee Replace Post 5 Facility in Cherokee $3,000,000
18 B-08 05 DHS Glenwood Resource Center Buildings 120, 115, 102, 119 and Lacey Complex Tuck Pointing and 

Masonry Repair
$500,000

19 B-09 05 DPS Ottumwa Replace Post 14 Facility in Ottumwa $3,000,000
20 B-10 07 DHS Independence MHI Reynolds Building Masonry Repair $400,000
21 B-11 10 DHS Glenwood Resource Center Window Replacment in Buildings 101, 106, 111, 119 and 121 $257,500
22 B-12 12 DAS Capitol Complex Building and Grounds Renewal for Capitol Complex Buildings $1,800,000
23 B-13 13 DAS Capitol Complex Capitol Complex Parking Lot Improvements $3,865,000
24 B-14 04 IVH Iowa Veterans Home, Marshalltown Resident Smoking Lounge

25 B-15 02 DOC CBC Re-Entry One Stop Center $5,000,000
26 B-16 03 DOC Community Based Corrections Ames 2nd District Ames Expansion $7,500,000

27 B-17 04 DOC Community Based Corrections 
Burlington

8th District Burlington Expansion $6,500,000

Category B Total $44,240,500
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FY2011 Capital Requests
Rankings Recommended by Vertical Infrastructure Advisory Committee

December 9, 2009

VIAC 
Rank

Category 
Rank

Agency 
Rank Agency Facility Project Title FY2011 Request

28 C-01 06 DHS Iowa Juvenile Home Toledo Facility Master Plan, design and construction $750,000
29 C-02 18 DAS Capitol Complex Building Repair vs. Replacement Assessment for IWD, Jessie Parker, 

Grimes, Fleet
$750,000

30 C-03 15 DAS Capitol Complex Monuments and Artwork Repair and Restoration Program $250,000
31 C-04 19 DAS Capitol Complex Capitol Interior and Exterior Restoration Continuation $5,800,000
32 C-05 20 DAS Capitol Complex Central Energy Plant and Facilities Management Center Additions and 

Improvements including Relocation of Fleet Fueling Station
$1,439,000

33 C-06 02 TH Des Moines Terrace Hill Historic Preservation and Restoration $163,000
34 C-07 17 DAS Capitol Complex West Capitol Terrace Phase 3 $1,250,000
35 C-08 22 DAS Capitol Complex Capitol Complex Court Avenue Bridge Replacement $900,000

Category C Total $11,302,000
36 D-00 24 DAS Capitol Complex Capitol Complex Improvements and Infrastructure Planning (FY2013) $0

Category D Total $0
NR E-00 07 DAS Capitol Complex I3 Distribution  (non-Vertical Infrastructure request)
NR E-00 01 DCA Statewide Iowa Great Places
NR E-00 02 DCA Des Moines Iowa Battle Flags (Continuation) $200,000

Category E Total $200,000
NR F-00 21 DAS Capitol Complex Capitol Shuttle Service/Bus Pass Program (non-Vertical Infrastructure 

request)
NR F-00 23 DAS Capitol Complex I3 - HR/Payroll (non-Vertical Infrastructure request)

Category F Total $0g y $
NR G-00 03 DCA Montauk at Clermont and Gothic 

House at Eldon
Major and Deferred Maintenance $80,000

NR G-00 08 DHS Glenwood Resource Center Plumbing Upgrade in Building 710 Lacey $100,000
NR G-00 09 DHS Glenwood Resource Center HVAC Upgrade in Building 710 Lacey $100,000
NR G-00 05 DOC State Wide System-Wide Institutional Major Maintenance $28,940,000
NR G-00 01 IVH Iowa Veterans Home, Marshalltown Sidewalk Repairs

NR G-00 05 IVH Iowa Veterans Home, Marshalltown Replacement of Existing Door Closers and Update of Automatic Doors

NR G-00 01 TH Des Moines Terrace Hill Major Maintenance $194,000
Category G Total $29,414,000

NR H-00 01 DAS Capitol Complex Mercy Capitol Operations $1,083,175
NR H-00 09 DAS Capitol Complex Capitol Complex Relocation and Leasing Expenses $2,800,000
NR H-00 14 DAS Capitol Complex Capitol Complex Property Acquisition and Related Services $1,000,000
NR H-00 16 DAS Capitol Complex Capitol Complex Alternative Energy Systems $250,000
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FY2011 Capital Requests
Rankings Recommended by Vertical Infrastructure Advisory Committee

December 9, 2009

VIAC 
Rank

Category 
Rank

Agency 
Rank Agency Facility Project Title FY2011 Request

NR H-00 03 DHS Cherokee MHI Telephone System Replacement $415,863
NR H-00 01 DOC ICIW and ISP Project Manager Support $8,250,000
NR H-00 01 IPTV Dubuque Dubuque Translator Facility $800,000
NR H-00 02 IPTV Johnston Purchase Leased Facility Adjacent to Headquarters
NR H-00 03 IVH Iowa Veterans Home, Marshalltown Trash Compactor Replacement

Category H Total $14,599,038

All Categories Grand Total $176,574,927

CATEGORIES
A Health, Life Safety, Critical Functional Improvements
B Functional Improvements
C Master Planning, Desirable, Aesthetic Needs
D Out-Year Requests

E, F Non-Infrastructure Requests
G Major Maintenance
H Operational Needs
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

FUND THESE PROJECTS
Administrative 
Services

2 GSE/Hoover Building Repair exterior walkway on the Hoover building 
persuant to phase 1 recommendations.

$0 $208,200 $208,200 Fund

Administrative 
Services

7 GSE/ Hoover Building Exterior Renovations Hoover State Office Building $0 $720,320 $50,000 $50K for study Fund

Administrative 
Services

9 GSE/ Central Energy Plant Replace fuel tank at Central Energy Plant $0 $1,185,000 $30,000 $30K for study Fund

Corrections 1 Anamosa State Penitentiary Drill 2 wells and replace water tower with storage tank $1,300,000 $1,300,000 $1,100,000 Fund

Corrections 2 Iowa State Penitentiary Security Fence Upgrades $395,000 $395,000 $395,000 Fund
Corrections 3 Mt. Pleasant Correctional 

Facility
Air Conditioning and Vent Project for Medical Clinic 
and Deputy Superintendent Complex

$1,011,080 $1,011,080 $500,000 Full amount not needed and 
expanded scope to include 
sprinkler system

Fund

Corrections 4 Iowa Correctional Institution 
for Women

Repair leaking roofs on Unit 6b, and Unit 9. $650,000 $650,000 $650,000 Fund

Corrections 5 Iowa Correctional Institution 
for Women

Upgrade Electrical for entire facility. - Phase II $300,000 $800,000 $800,000 Add $500K from ISP Electrical 
Phase to fully fund.

Fund

Corrections 6 Iowa State Penitentiary Replace Coal furnace at Farm #1 $120,000 $120,000 $120,000 Fund
Corrections 7 Anamosa State Penitentiary Living Unit B Fire Exit Stairs $800,000 $800,000 $800,000 Fund

Corrections 8 Anamosa State Penitentiary Replace Living Unit B & D-3 Locking System for the 
cells.

$50,000 $50,000 $50,000 Fund

C i 9 I S P i i C i i l S l R i T l $0 $ 00 000 $ Ch d f ISP El i l F dCorrections 9 Iowa State Penitentiary Critical Structural Repair - Tunnel $0 $500,000 $500,000 Changed from ISP Electrical to 
ISP Critical Structural Repair. 
Request from $1M to $500K. 

Fund

Corrections 10 Iowa Medical and 
Classification Center

Replace T-V Roof $320,000 $320,000 $320,000 Fund

Corrections 11 Anamosa State Penitentiary Replacing East Half of the Administration Roof $150,000 $150,000 $150,000 Fund

Corrections 12 Anamosa State Penitentiary Replace Print Shop Roof $150,000 $150,000 $150,000 Fund

Corrections 13 Anamosa State Penitentiary Replace Sign Shop (Anex) Roof $100,000 $100,000 $100,000 Fund

Corrections 14 Anamosa State Penitentiary Electrical Up-Grade Phase 5 $950,000 $950,000 $950,000 Fund

Corrections 15 Iowa Medical and 
Classification Center

Bldg. Life Safety Systems - Phase V $200,000 $200,000 $200,000 Fund

Cultural 
Affairs

1 Plum Grove Historic Site, 
Iowa City

Plum Grove Moisture Mitigation Phase 2 $35,500 $35,500 $35,500 Fund

Cultural 
Affairs

2 Residence House, Edel 
Blacksmith Shop, Haverhill, 
IA

Building envelope study, specifications and cost 
estimates

$7,500 $7,500 $7,500 Fund

Human 
Services

1 Mental Health Institute Mt. 
Pleasant

Remodel and renovate existing restroom and shower 
facilities on 4 living units of 20 Building.

$951,000 $1,200,000 $951,000 Fund
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Human 
Services

2 State Training School - 
Eldora, IA

Electronic Door Locks $300,000 $742,000 $300,000 Fund

Human 
Services

4 Mental Health Institute, 
Cherokee, IA

Asbestos Abatement, mold and lead remediation in 
ward areas, Powerhouse, general kitchen, outbuildings 
and connecting tunnels.

$357,500 $357,500 $357,500 Fund

Human 
Services

5 Mental Health Institute, 
Cherokee, IA

Roofing Projects (Phase II) $621,500 $1,155,000 $621,500 Fund

Human 
Services

7 Clarinda Treatment Complex Expansion Of Chiller system for AC $640,000 $640,000 $640,000 Fund

Human 
Services

8 Clarinda Treatment Complex Roof replacement Southview $340,000 $340,000 $340,000 Fund

Human 
Services

10 Iowa Juvenile Home-Toledo, 
IA

Relocate water main and install backflow preventers $0 $610,000 $610,000 Fund

ILEA 3 Iowa Law Enforcement 
Academy, Camp Dodge

Replace Circulating Hot Water Pipes $0 $0 $75,000 Fund

Public Safety 1 Iowa State Patrol Post #2, 
1619 Truro Pavement, 
Osceola, IA. 50213

Repair and stabilize a malfunctioning heating /cooling 
(HVAC) system.  Repair and fix ongoing facility settling 
issues that have caused numerous problems; ie. 
foundation cracks, interior floor tile breakage, wall 
damage, doors not closing or opening, etc.

$200,000 $200,000 $117,000 $83K was issued to this 
project in FY08 so that project 
could begin because FY09 
funding was not available.

Fund

Public Safety State Patrol Maintenance Replace roof $0 $350,000 $350,000 FundPublic Safety State Patrol Maintenance 
Shop, Des Moines

Replace roof $0 $350,000 $350,000 Fund

Vertical 
Infrastructure 

1 Statewide Elevator Upgrades Statewide $500,000 $2,000,000 $500,000 $50K allocated in FY08 to get 
project started

Fund

Veterans 
Affairs

1 Iowa Veterans Home Relocation of Bulk Oxygen Tank and Lines $0 $105,000 $105,000 Repay MM fund with savings 
from changing oxygen 
providers

Fund

Veterans 
Affairs

2 Iowa Veterans Home Dietary Dishroom Floor Replacement and Dishroom 
and Plumbing Upgrade in the Malloy Building

$0 $401,000 $200,000 Partial funding, Phase 1 Fund

Funded Projects Total $10,449,080 $17,753,100 $12,283,200

Tier II List
Human 
Services

12 State Training School - 
Eldora, IA

Fire Escapes for Old Storeroom 2nd floor storage area 
and study of living untis dormitory fire escapes

$0 $350,000 $0 Tier II 
funding list

Corrections 16 North Central Correctional 
Facility

Tunnel/Shower Replacement - Design $0 $100,000 $0 Tier II 
funding list

Corrections 17 Iowa Correctional Institution 
for Women

Fire Alarm Upgrade Phase II $0 $150,000 $0 Tier II 
funding list

Corrections 19 Iowa Correctional Institution 
for Women

Replace Tunnel Cap $0 $305,000 $0 Tier II 
funding list

Veterans 
Affairs

2 Iowa Veterans Home Dietary Dishroom Floor Replacement and Dishroom 
and Plumbing Upgrade in the Malloy Building -- Phase 
2

$0 $201,000 $0 Partial funding, Phase 2 Tier II 
funding list
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Human 
Services

Clarinda Treatment Complex Tuckpointing $0 $400,000 $0 Tier II 
funding list

Public Safety 2 Iowa State Patrol Post #15, 
5912 NW 2nd Ave., Des 
Moines, IA. 50313

Abandon facility, completely gut and remove asbestos, 
replace electrical service and distribution, as well as 
replace plumbing throughout the facility.  
Repair/replace an outdated failing septic system.  
Reconfigure facility to meet the current needs.

$0 $65,000 $0 Tier II 
funding list

Human 
Services

14 Woodward Resource Center Water plant replacement study $0 $50,000 $0 Tier II 
funding list

Human 
Services

15 Glenwood Resource Center Utility Tunnel Repairs $0 $177,388 $0 Tier II 
funding list

Corrections 18 Iowa Medical and 
Classification Center

Pneumatic Control Systems $0 $2,000,000 $0 Tier II 
funding list

Corrections 20 Anamosa State Penitentiary Install Sewage Cleaner $0 $360,000 $0 Tier II 
funding list

Human 
Services

9 Clarinda Treatment Complex Water system treatment for PH $0 $150,000 $0 Tier II 
funding list

Human 
Services

11 State Training School - 
Eldora, IA

Transition Boiler Installation and Hot Water Heater 
Replacement

$0 $300,000 $0 Tier II 
funding list

Public Safety 3 ISP Post #12 Drainage assesment and site survey of ISP post in 
Stockton.

$0 $25,000 $0 Tier II 
funding list

Public Safety 4 ISP Post #6 Drainage assesment and site survey of ISP post in 
Spencer.

$0 $25,000 $0 Tier II 
funding list

Veterans 
Affairs

3 Iowa Veterans Home Power House Equipment and Ancillary Systems $0 $605,000 $0 Tier II 
funding listAffairs funding list

Human 
Services

16 Independence MHI Reynolds Masonry Repair - Phase 3B $0 $200,000 $0 Tier II 
funding list

Human 
Services

22 Independence MHI Witte Roof Replacement $0 $600,000 $0 Tier II 
funding list

Human 
Services

17 Independence MHI Witte Building Tuckpointing Phase V (FY2007) $0 $400,000 $0 Tier II 
funding list

Human 
Services

18 Mental Health Institute Storm Water Separation $0 $300,000 $0 Tier II 
funding list

Human 
Services

19 Independence MHI Infirmary Masonry Repair $0 $400,000 $0 Tier II 
funding list

IWD 1 1000 East Grand Ave, Des 
Moines, Iowa

Tuckpointing 1000 E Grand only $0 $168,000 $0 Tier II 
funding list

IWD 2 1000 East Grand Ave, Des 
Moines, Iowa

Replace Windows at 1000 E Grand Bldg $0 $1,040,000 $0 Tier II 
funding list

IPTV 2 KRIN Transmitter Site KRIN Analog Antenna Removal $0 $84,000 $0 Tier II 
funding list

IPTV 3 KRIN Transmitter Site KRIN Analog Antenna Removal $0 $68,000 $0 Tier II 
funding list

Tier II List Total $0 $8,523,388 $0

ADA Funds
Administrative 
Services

4 GSE/ Miller Building Area of Refuge/Relocation of fire annunciation panel $0 $98,500 $0 Look to fund with ADA money ADA 
Funding
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Human 
Services

93 Mental Health Institute, 
Cherokee, IA

Install Elevator in Wirth Hall (Employee Apartment 
Housing)

$0 $715,000 $0 Look to fund with ADA money ADA 
Funding

ADA Funds Total $0 $813,500 $0

Monuments
Administrative 
Services

6 GSE/Soliders and Sailors 
Monument

Maintenance to Soldiers and Sailors Monument $0 $244,000 $0 Look to fund with Monuments 
money  (Note: $30,000 has 
been allocated to Soldiers and 
Sailors)

Monuments

Monuments Total $0 $244,000 $0

Elevators
Administrative 
Services

5 DAS/ Jessie Parker Retrofit 2 Hydraulic Elevators to Meet new Code 
Requirements

$0 $115,300 $0 use other funds - should be 
funded through Statewide 
Elevator Upgrades project

Elevators

Elevators Total $0 $115,300 $0

Demolition 
Corrections 36 Iowa Correctional Institution 

for Women
Building Demolition $0 $450,000 $0 Potential Demolition Project Demolition 

List
Human 
Services

90 State Training School - 
Eldora, IA

Cannery Demolition $0 $296,000 $0 Potential Demolition Project Demolition 
List

Human 
Services

91 Iowa Juvenile Home-Toledo, 
IA

Demolish IJH Chapel $0 $60,000 $0 Potential Demolition Project Demolition 
List

Human 92 Independence MHI Building Demolition (Hilltop and Grove Hall Buildings) $0 $303,000 $0 Potential Demolition Project Demolition Human 
Services

92 Independence MHI Building Demolition (Hilltop and Grove Hall Buildings) $0 $303,000 $0 Potential Demolition Project Demolition 
List

Administrative 
Services

707 E Locust (IACCT Bldg) Building Demolition $0 $60,000 $0 Potential Demolition Project Demolition 
List

Administrative 
Services

709 E Locust (Rowhouse) Building Demolition $0 $60,000 $0 Potential Demolition Project Demolition 
List

Administrative 
Services

NW Corner of Des Moines & 
E 12th St. (Mercy Annex)

Building Demolition $0 $100,000 $0 Potential Demolition Project Demolition 
List

Demolition Total $0 $1,329,000 $0

Unfunded Projects
Administrative 
Services

1 GSE/ Sub Tunnel Re-Pipe steam in sub tunnel $0 $95,700 $0 Unfunded

Administrative 
Services

3 State Historical Builsing, Des 
Moines

Remodel electrical feed to cafeteria $0 $57,500 $0 Unfunded

Administrative 
Services

8 GSE/Historical Building Repair broken granite wall panels $0 $1,430,000 $0 Unfunded

Administrative 
Services

10 GSE/Jessie Parker South 
Bldg

Ceiling renovation to south Jessie Parker Building $0 $1,010,000 $0 Unfunded

Blind 1 Iowa Department for the 
Blind, 524 4th Street, Des 
Moines

Replace AHU 2, 5, and 6 $0 $803,559 $0 Unfunded

Commerce 1 ABD Warehouse Parking Lot Reconstruction $0 $389,900 $0 Unfunded
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Corrections 9 Iowa State Penitentiary Electrical Phase V $1,000,000 $0 $0 Completed with FY08 funds, 
reduce from $1M to $500K 
and rename to ISP Critical 
Structure Repair. Move $500K 
to ICIW Electrical Upgrade.

Unfunded

Corrections 21 Iowa Correctional Institution 
for Women

Upgrade Electrical for entire facility. - PhaseIII $0 $2,500,000 $0 Unfunded

Corrections 22 Anamosa State Penitentiary Replace the Control Centers 4 Gate Locking System. $0 $100,000 $0 Unfunded

Corrections 23 Iowa Correctional Institution 
for Women

HVAC System Improvements - Phase 1 $0 $150,000 $0 Unfunded

Corrections 24 Iowa Correctional Institution 
for Women

Asbestos Abatement - Phase I $0 $150,000 $0 Unfunded

Corrections 25 Iowa State Penitentiary Boiler Controls - ISP Powerhouse $0 $435,000 $0 Unfunded
Corrections 26 Iowa Correctional Institution 

for Women
Replace current phone system with Voice Over IP. $0 $150,000 $0 Unfunded

Corrections 27 Iowa Correctional Institution 
for Women

Replace existing windows in Administration building $0 $255,000 $0 Unfunded

Corrections 28 Iowa State Penitentiary Fire Alarm Farm #1 and #3 $0 $101,000 $0 Unfunded
Corrections 29 Anamosa State Penitentiary Replace Living Unit B & D-3 Locking System for the 

cells.
$0 $2,950,000 $0 Unfunded

Corrections 30 Anamosa State Penitentiary Waste Water Treatment $0 $1,500,000 $0 Unfunded
Corrections 31 Iowa State Penitentiary Fuel Tank Replacements $0 $1,150,000 $0 Unfunded
Corrections 32 Mt. Pleasant Correctional 

Facility
Fresh air supply and exhaust for MWU restroom and 
shower area

$0 $300,000 $0 Unfunded
Facility shower area

Corrections 33 Newton Correctional Facility CRC Electrical Upgrade $0 $2,100,000 $0 Unfunded
Corrections 34 Iowa State Penitentiary Replace Industry Roof $0 $500,000 $0 Unfunded
Corrections 35 Iowa State Penitentiary Replace Farm #3 Roof $0 $50,000 $0 Unfunded
Corrections 37 Mt. Pleasant Correctional 

Facility
Security System $0 $550,000 $0 Unfunded

Corrections 38 Anamosa State Penitentiary Cistern Repairs $0 $100,000 $0 Unfunded
Corrections 39 Iowa Medical and 

Classification Center
Replace Corridor #2&#3 and W-slope Roofs $0 $195,000 $0 Unfunded

Corrections 40 Mt. Pleasant Correctional 
Facility

Air Conditioning for Center South Section of Main 
Building

$0 $1,640,000 $0 Unfunded

Corrections 41 Clarinda Correctional Facility HVAC replacement chilled water equipment failing due 
to age and design.

$0 $515,000 $0 Unfunded

Corrections 42 Newton Correctional Facility AO Smith EXISTING - Replace Water Heater $0 $150,000 $0 Unfunded
Corrections 43 North Central Correctional 

Facility
Shower Upgrade - Phase II $0 $500,000 $0 Unfunded

Corrections 44 Clarinda Correctional Facility Perimeter Fence Security $0 $440,000 $0 Unfunded
Corrections 45 Mt. Pleasant Correctional 

Facility
Reroof East Wing $0 $375,000 $0 Unfunded

Corrections 46 Newton Correctional Facility Roof replacement with safety - Bldg H $0 $505,000 $0 Unfunded
Corrections 47 Clarinda Correctional Facility CCF Wagon Gate Security Bollards $0 $206,000 $0 Unfunded
Corrections 48 Clarinda Correctional Facility Simplex Security System $0 $530,000 $0 Unfunded

Revised June 5, 2009 Page 5 of 11



Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Corrections 49 North Central Correctional 
Facility

Tunnel Replacement - Phase II $0 $2,000,000 $0 Unfunded

Corrections 50 Clarinda Correctional Facility Wagon gate openers $0 $60,000 $0 Unfunded
Corrections 51 Luster Heights Camp Drill additional well, add storage tank and emergency 

generator
$0 $445,000 $0 Unfunded

Corrections 52 Newton Correctional Facility Column Replacement $0 $40,000 $0 Unfunded
Corrections 53 Fort Dodge Correctional 

Facility
Security System Upgrade $0 $642,000 $0 Unfunded

Corrections 54 Anamosa State Penitentiary Tuckpointing Phase II $0 $2,000,000 $0 Unfunded
Corrections 55 Newton Correctional Facility Sewer Replacement in Dietary $0 $50,000 $0 Unfunded
Corrections 56 Clarinda Correctional Facility Lodge tunnel cap replacement $0 $490,000 $0 Unfunded
Corrections 57 Iowa State Penitentiary JBU Water Heater $0 $70,000 $0 Unfunded
Corrections 58 Mt. Pleasant Correctional 

Facility
Power House Roof $0 $60,800 $0 Unfunded

Corrections 59 Clarinda Correctional Facility HVAC Heating boiler replacements $0 $190,000 $0 Unfunded
Corrections 60 Mt. Pleasant Correctional 

Facility
Replace Towers 2 & 4 $0 $250,000 $0 Unfunded

Corrections 61 Mt. Pleasant Correctional 
Facility

Elevator Upgrades $0 $675,000 $0 Unfunded

Corrections 62 North Central Correctional 
Facility

Replace Roofs $0 $550,000 $0 Unfunded

Corrections 63 Anamosa State Penitentiary Replace Tunnel Cap $0 $100,000 $0 Unfunded
Corrections 64 Mt. Pleasant Correctional 

Facility
Window Replacement - East and West Wings - 2 
Buildings

$0 $1,290,000 $0 Unfunded
Facility Buildings

Corrections 65 Anamosa State Penitentiary Tuckpointing and repairing of stone walls. Priority 1.Turret, Parapet, 
Chimney and water tables repair.  2. Repair Top of Stonewall 
Walkways. 3. Repair Top of South Wall, west of living unit D . 4. 
Administration Building. 5. Stone Walls inside & out. 6. Living Unit E 
walls.

$0 $1,400,000 $0 Unfunded

Corrections 66 Fort Dodge Correctional 
Facility

Main Gate Repair/Replacment $0 $129,000 $0 Unfunded

Corrections 67 Anamosa State Penitentiary Security Lighting $0 $50,000 $0 Unfunded
Corrections 68 North Central Correctional 

Facility
Replace Windows $0 $175,000 $0 Unfunded

Corrections 69 Anamosa State Penitentiary Exercise Pens $0 $50,000 $0 Unfunded
Corrections 70 Fort Dodge Correctional 

Facility
Roof Replacement Phase 1 $0 $1,000,000 $0 Unfunded

Corrections 71 Iowa Medical and 
Classification Center

Replace Boilers $0 $2,200,000 $0 Unfunded

Corrections 72 Newton Correctional Facility Door and Frame Replacement $0 $15,000 $0 Unfunded
Corrections 73 Fort Dodge Correctional 

Facility
Roof Replacement Phase 2 $0 $2,000,000 $0 Unfunded

Corrections 74 Fort Dodge Correctional 
Facility

I-Bldg Expansion to BAS & H Expansion to BAS $0 $50,000 $0 Unfunded

Corrections 75 Anamosa State Penitentiary Remodel Laundry $0 $700,000 $0 Unfunded
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Corrections 76 Fort Dodge Correctional 
Facility

Connect Greenhouse to Hot Water Loop $0 $20,000 $0 Unfunded

Corrections 77 North Central Correctional 
Facility

Door Replacement $0 $40,000 $0 Unfunded

Corrections 78 North Central Correctional 
Facility

Emergency Access Road - Inside Perimeter Road $0 $50,000 $0 Unfunded

Human 
Services

0 Clarinda Treatment Complex Electrical Distribution System $490,000 $1,240,000 $0 $$ allocated in FY08 from Mt. 
Pleasant Shower Facilities, 
Woodward Asbestos, Clarinda 
Tuckpointing

Unfunded

Human 
Services

0 Clarinda Treatment Complex Replacement of 1965 Murray Boiler $300,000 $300,000 $0 $$ allocated in FY08 from 
Clarinda Tuckpointing

Unfunded

Human 
Services

0 Iowa Juvenile Home-Toledo, 
IA

Roof replacement and gutters for Dugan Cottage $84,000 $84,000 $0 $$ allocated in FY08 from 
Clarinda Tuckpointing

Unfunded

Human 
Services

3 Independence MHI Tunnel Repair/Replacement from Reynolds Building to 
Laundry (FY2009)

$750,000 $750,000 $0 No longer want to move 
forward with this

Unfunded

Human 
Services

13 CCUSO, Cherokee, IA Campus study to determine status of buildings and 
best use for campus programs

$0 $100,000 $0 Unfunded

Human 
Services

20 Iowa Juvenile Home-Toledo, 
IA

Sidewalk Replacement $0 $125,000 $125,000 Note: Committee subsequently 
recommended funding.

Fund

Human 
Services

21 CCUSO, Cherokee, IA Security updates and installation of walk-through sally-
port gate

$0 $195,500 $0 Unfunded

Human 
Services

23 Mental Health Institute, 
Cherokee IA

Gutter & Downsout Repairs to Campus Building $0 $759,000 $0 Unfunded
Services Cherokee, IA
Human 
Services

24 Clarinda Treatment Complex Roof replacement Boiler Pit room $0 $73,000 $0 Unfunded

Human 
Services

25 Clarinda Treatment Complex Roof replacement Carpenter shop $0 $145,000 $0 Unfunded

Human 
Services

26 Clarinda Treatment Complex Roof replacement Maintenance Office Heaven $0 $85,000 $0 Unfunded

Human 
Services

27 Clarinda Treatment Complex Roof replacement Paint shop $0 $43,000 $0 Unfunded

Human 
Services

28 Independence MHI Cromwell Roof Seam Repair/Coating $0 $90,000 $0 Unfunded

Human 
Services

29 Iowa Juvenile Home-Toledo, 
IA

Roof replacement for vehicle garage $0 $57,000 $0 Unfunded

Human 
Services

30 Clarinda Treatment Complex Phase 2 Tuckpointing $0 $1,500,000 $0 Unfunded

Human 
Services

31 Glenwood Resource Center Tuckpointing - Buildings 120, 115, 102, Lacey 
Complex, 119, 110, 116 and 317

$0 $733,600 $0 Unfunded

Human 
Services

32 Mental Health Institute, 
Cherokee, IA

Tuckpointing (Phase II-Continuation of on-going 
Project.)

$0 $1,061,623 $0 Unfunded

Human 
Services

33 Independence MHI Reynolds Building Tuckpointing Phase IV (FY2007) $0 $431,077 $0 Unfunded

Human 
Services

34 Mount Pleasant Elevator Upgrade in 18 bldg $0 $225,000 $0 Unfunded
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Human 
Services

35 Clarinda Treatment Complex Main Bldg Computer Room Utility relocation $0 $100,000 $0 Unfunded

Human 
Services

36 Mental Health Institute, 
Cherokee, IA

Tunnels Project (Phase II-Continuation of on-going 
Project)

$0 $385,000 $0 Unfunded

Human 
Services

37 CCUSO, Cherokee, IA Renovate South 1, S2 and S3 Areas in Main Building $0 $518,000 $0 Unfunded

Human 
Services

38 Independence MHI Generator Upgrade for Co-generation $0 $100,000 $0 Unfunded

Human 
Services

39 Independence MHI High Efficiency Boiler $0 $400,000 $0 Unfunded

Human 
Services

40 Independence MHI Replace fire alarm system campus-wide (FY2009) $0 $300,000 $0 Unfunded

Human 
Services

41 Mental Health Institute, 
Cherokee, IA

Install Fire Alarm System - Campus Wide $0 $951,500 $0 Unfunded

Human 
Services

42 Independence MHI Campus-wide Asbestos Abatement (FY2007) $0 $250,000 $0 Unfunded

Human 
Services

43 Iowa Juvenile Home-Toledo, 
IA

Turner Cottage tuck pointing $0 $72,000 $0 Unfunded

Human 
Services

44 Woodward Resource Center Tuckpointing Linden Court $0 $290,803 $0 Unfunded

Human 
Services

45 Mental Health Institute, 
Cherokee, IA

New Bio Mass boiler and related support equipment.
(Phase II)

$0 $2,085,000 $0 Unfunded

Human 
Services

46 Independence MHI Steam Line Repair to Stewart Hall (FY2008) $0 $225,000 $0 Unfunded

Human 47 Independence MHI Reynolds Tuckpointing Phase V (FY2008) $0 $400,000 $0 UnfundedHuman 
Services

47 Independence MHI Reynolds Tuckpointing Phase V (FY2008) $0 $400,000 $0 Unfunded

Human 
Services

48 Independence MHI Witte/Infrimary Building Tuckpointing Phase VI 
(FY2008)

$0 $400,000 $0 Unfunded

Human 
Services

49 Iowa Juvenile Home-Toledo, 
IA

Dietary Building tuck pointing. $0 $210,000 $0 Unfunded

Human 
Services

50 State Training School - 
Eldora, IA

Kitchen - Install HVAC &  Tuckpointing $0 $322,000 $0 Unfunded

Human 
Services

51 Glenwood Resource Center HVAC Controls - 710 Lacey Hall $0 $330,000 $0 Unfunded

Human 
Services

52 Glenwood Resource Center HVAC Upgrade in Residential Houses 359 and 361 $0 $90,000 $0 Unfunded

Human 
Services

53 Mental Health Institute, 
Cherokee, IA

Air Conditioning, ductwork, zone valves & convector 
upgrades to Main Building

$0 $1,694,000 $0 Unfunded

Human 
Services

54 Glenwood Resource Center Replace HVAC controls in hydrotherapy unit $0 $130,000 $0 Unfunded

Human 
Services

55 Glenwood Resource Center Design HVAC replacement in Building 101 $0 $30,000 $0 Unfunded

Human 
Services

56 Glenwood Resource Center Plumbing Upgrade in 
Building 710 Lacey

$0 $615,000 $0 Unfunded

Human 
Services

57 Mental Health Institute, 
Cherokee, IA

Replace Instantaneous Water Heaters $0 $220,000 $0 Unfunded

Human 
Services

58 Independence MHI Witte Building Electrical Upgrades (FY2009) $0 $200,000 $0 Unfunded
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FY2010 
Agency 

Rank Institution/Location Project Title
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for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Human 
Services

59 Independence MHI Infirmary Building Electrical Upgrades (FY2009) $0 $100,000 $0 Unfunded

Human 
Services

60 State Training School - 
Eldora, IA

Tunnel Repairs and Replacement of Tunnel Sections $0 $4,388,200 $0 Unfunded

Human 
Services

61 Independence MHI Infirmary Window Replacement $0 $500,000 $0 Unfunded

Human 
Services

62 Mental Health Institute, 
Cherokee, IA

Clean attics and insulate ceilings $0 $258,000 $0 Unfunded

Human 
Services

63 Independence MHI Reynolds Window Replacement $0 $2,000,000 $0 Unfunded

Human 
Services

64 Mental Health Institute, 
Cherokee, IA

New Interior Electrical Wiring $0 $2,059,200 $0 Unfunded

Human 
Services

65 CCUSO, Cherokee, IA Renovate a Campus Building for Expanding Programs $0 $4,873,000 $0 Unfunded

Human 
Services

66 CCUSO, Cherokee, IA Yard Expansion with Industrial Arts/Recreation 
Building. Includes 1600 linear ft. of fencing. (Study-
Phase I)

$0 $3,000,000 $0 Unfunded

Human 
Services

67 CCUSO, Cherokee, IA Outdoor Recreation Facilities $0 $175,000 $0 Unfunded

Human 
Services

68 Glenwood Resource Center Window Replacement in 101, 106, 111, 119, 121 $0 $1,030,000 $0 Unfunded

Human 
Services

69 Mental Health Institute, 
Cherokee, IA

Replace windows for all campus buildings. $0 $700,000 $0 Unfunded

Human 
Services

70 Clarinda Treatment Complex Replace Windows on SW 1-4 patient units $0 $500,000 $0 Unfunded
Services
Human 
Services

71 Clarinda Treatment Complex Replace Windows on Main Bld Administrative area $0 $200,000 $0 Unfunded

Human 
Services

72 Iowa Juvenile Home-Toledo, 
IA

Replace windows & doors in vehicle garage $0 $89,000 $0 Unfunded

Human 
Services

73 Woodward Resource Center Install new wood fired boiler $0 $2,105,915 $0 Unfunded

Human 
Services

74 Mental Health Institute, 
Cherokee, IA

Upgrade Telephone System $0 $415,863 $0 Unfunded

Human 
Services

75 Iowa Juvenile Home-Toledo, 
IA

Cottage Security Camera Replacement $0 $250,000 $0 Unfunded

Human 
Services

76 Mental Health Institute, 
Cherokee, IA

Build Enclosed Stair Towers $0 $3,811,500 $0 Unfunded

Human 
Services

77 Mental Health Institute, 
Cherokee, IA

Sidewalk Replacement Campus Wide $0 $588,500 $0 Unfunded

Human 
Services

78 Mental Health Institute, 
Cherokee, IA

Security Cameras for Interior/Exterior Viewing - 
Campus Wide

$0 $357,500 $0 Unfunded

Human 
Services

79 Mental Health Institute, 
Cherokee, IA

Repair Campus Garages and Doors/Including Duplex 
Garages

$0 $68,200 $0 Unfunded

Human 
Services

80 Mental Health Institute, 
Cherokee, IA

Replace Stair Treads $0 $21,615 $0 Unfunded

Human 
Services

81 CCUSO, Cherokee, IA Repair and Resurface Existing Parking Lots $0 $1,050,000 $0 Unfunded
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Human 
Services

82 State Training School - 
Eldora, IA

Renovate Mansion Vocational Building $0 $420,600 $0 Unfunded

Human 
Services

83 State Training School - 
Eldora, IA

Auto Mechanics Renovation $0 $343,000 $0 Unfunded

Human 
Services

84 State Training School - 
Eldora, IA

Catholic Chapel Renovation $0 $136,250 $0 Unfunded

Human 
Services

85 State Training School - 
Eldora, IA

Administration Renovation $0 $433,000 $0 Unfunded

Human 
Services

86 State Training School - 
Eldora, IA

Powerhouse Renovation $0 $2,410,278 $0 Unfunded

Human 
Services

87 Mental Health Institute, 
Cherokee, IA

Motor Pool Renovation Project $0 $863,500 $0 Unfunded

Human 
Services

88 Mental Health Institute, 
Cherokee, IA

Remodel Laundry $0 $192,500 $0 Unfunded

Human 
Services

89 Mental Health Institute, 
Cherokee, IA

Renovate Powerhouse to meet Boiler Codes $0 $153,000 $0 Unfunded

Human 
Services

94 Clarinda Treatment Complex Remove and Replace 400 feet of Utility Tunnel and 
Utilities between Power House and Main Building

$0 $1,520,000 $0 Unfunded

Human 
Services

95 Clarinda Treatment Complex Remove and Replace 420 feet of Utility Tunnel and 
Utilities between Power House and Main Building

$0 $1,650,000 $0 Unfunded

ILEA 1 Iowa Law Enforcement 
Academy, Camp Dodge

Maintenance Shop Roof Repair $0 $0 $0 Unfunded

ILEA 2 Iowa Law Enforcement 
Academy Camp Dodge

Window Tuck Pointing for Facility $0 $0 $0 Unfunded
Academy, Camp Dodge

ILEA 4 Iowa Law Enforcement 
Academy, Camp Dodge

Replace Tile in Bathrooms throughout Facility - 
Abestas concern

$0 $0 $0 Unfunded

ILEA  Iowa Law Enforcement 
Academy, Camp Dodge

HVAC Upgrade $0 $0 $0 Unfunded

IPTV 1 Johnston, Ia Carpet Replacement $0 $140,690 $0 Unfunded
Terrace Hill 1 Terrace Hill Geothermal conversion HVAC engineering plan/bid spec $0 $25,000 $0 Unfunded
Terrace Hill 2 Terrace Hill Elevator renovation $0 $100,000 $0 Unfunded
Terrace Hill 3 Terrace Hill Exterior painting $0 $100,000 $0 Unfunded
Terrace Hill 4 Terrace Hill Geothermal conversion of HVAC system (follows from 

FY09 engineering plan/bid specs)
$0 $200,000 $0 Unfunded

Terrace Hill 5 Terrace Hill Commercial kitchen remodel $0 $300,000 $0 Unfunded
Terrace Hill 6 Terrace Hill Walkway Lighting $0 $120,000 $0 Unfunded
Veterans 
Affairs

4 Iowa Veterans Home Sanitary Sewer Line Replacement $0 $310,000 $0 Unfunded

Veterans 
Affairs

5 Iowa Veterans Home Tunnel Top Replacement $0 $125,000 $0 Unfunded

Veterans 
Affairs

6 Iowa Veterans Home Sidewalk and Concrete Repairs $0 $200,000 $0 Unfunded

Veterans 
Affairs

7 Iowa Veterans Home Bus Barn & Car Wash $0 $255,000 $0 Unfunded

Veterans 
Affairs

8 Iowa Veterans Home E-85 Fuel Tank Installation $0 $110,000 $0 Unfunded
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Major Maintenance Requests for FY2010 - Proposed Funding

Agency

FY2010 
Agency 

Rank Institution/Location Project Title

Recommended 
for FY2009 Major 

Maintenance
Estimated 

Cost

Recommend for 
FY2010 Major 
Maintenance Notes / Comments

Funding 
Proposal

Veterans 
Affairs

9 Iowa Veterans Home Nurse Call/Pager Upgrade $0 $300,000 $0 Unfunded

Unfunded Total $2,624,000 $95,940,873 $125,000 (Toledo Sidewalk Project has been funded)

Project Request Grand Total $13,073,080 $124,719,161 $12,408,200

FY2010 Appropriation $16,820,407
4% for ADA $672,816 
Project Management Support $1,000,000 
Vertical Infrastructure Program $250,000 
Demolition $150,000 +/-
Statewide Inventory Update $2,000,000 
Monuments $250,000 
Available for Projects $12,497,591 

Available for projects Less Approved requests $89,391
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