

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: May 17, 2011
Date of Addendum: May 5, 2011

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
101	09-0637-106	PCC Pavement - Grade & New	BREMER	NHSX-063-7(52)--3H-09 NHSX-063-7(101)--3H-09 NHSX-063-7(102)--3H-09 NHSX-063-7(105)--3H-09 NHSX-063-7(106)--3H-09	17may101.a02

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Add the following to the PROPOSAL NOTES on page 2 of the PROPOSAL DETAILS:

*** SITE 01 ***

IT IS INTENDED TO ALLOW THE CONTRACTOR THE FLEXIBILITY TO DO SITE 01 IN EITHER 2011 OR 2012. TO ENSURE THAT HIGHWAY 3 IS OPEN TO TRAFFIC OVER THE WINTER OF 2011/2012, IF THE CONTRACTOR CHOOSES TO DO SITE 01 IN 2011, THE 30 WORKING DAYS ALLOWED FOR SITE 01 WILL BEGIN TO BE CHARGED AGAINST SITE 01 EITHER THE DAY IA. 3 IS CLOSED TO TRAFFIC AND DETOURED, OR NO LATER THAN SEPTEMBER 12, 2011, WHICHEVER OCCURS FIRST. IF THE CONTRACTOR WORKS ON SITE 01 IN 2011 RESULTING IN WORKING DAYS BEING CHARGED AGAINST SITE 01 IN 2011, WORKING DAYS WILL NOT BE CHARGED AGAINST SITE 00 IN 2011. IF THE CONTRACTOR BEGINS SITE 01 IN 2011, THE FREE TIME FOR SITE 01 BETWEEN NOVEMBER 15, 2011 AND APRIL 1, 2012 WILL NOT BE PERMITTED, AND THE CONTRACTOR SHALL WORK DURING THE WINTER ON ALL WORKING DAYS AS DEFINED IN ARTICLE 1101.03 "WORKING DAY".