

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: September 20, 2011
Date of Addendum: August 30, 2011

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
005	78-0801-351	Bridge Replacement - Steel Girder	Pottawattamie	IMX-080-1(351)40--02-78	20sep005.a01

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the Proposal:

Replace PROPOSAL DETAILS, Page 2 with the attached page 2

Add to the PROPOSAL SCHEDULE OF PRICES the attached A+B Bidding for Site 01

Bid Order No.: 005
 Proposal ID No.: 78-0801-351 Letting Date: September 20, 2011
 Primary Work Type: BRIDGE REPLACEMENT - STEEL GIRDER 10:00 A.M.

Site Number	Contract Period/ Site Description	Liquidated Damages
-------------	--------------------------------------	--------------------

01 **	APPROXIMATE START DATE: 04/16/12 TO COMPLETE BRIDGE, APPROACHES, GUARDRAIL	## CALENDAR DAYS \$ 2,500.00
02	APPROXIMATE START DATE: TO FINISH EROSION CONTROL AND CLEAN UP	15 WORKING DAYS \$ 500.00

** This is a COST PLUS TIME contract (A + B). See 'Section: BID TIME' in the PROPOSAL SCHEDULE OF PRICES to bid the CALENDAR DAYS for this Site.

=====

PROPOSAL NOTES

*** SITE 01 A+B BIDDING ***

ARTICLE 1112 A+B BIDDING SHALL APPLY TO SITE 01 WITH THE FOLLOWING CONDITIONS:

DAILY ROAD USER COST: \$2,500.00/DAY.

MAXIMUM NUMBER OF CALENDAR DAYS ALLOWED: 105

THE ROAD USER COST PER CALENDAR DAY (DAILY ROAD USER COST) SHOWN IN THE PROPOSAL INCLUDES COSTS TO THE TRAVELING PUBLIC AND DAMAGES TO THE CONTRACTING AUTHORITY WHEN TRAFFIC ON I-80 IS HEAD-TO-HEAD.

THE DOLLAR AMOUNT 'LIQUIDATED DAMAGES' FOR THE TIME BID SITE IS EQUAL TO THE DAILY ROAD USER COST. THE DISINCENTIVE ASSESSMENT/INCENTIVE PAYMENT IS EQUAL TO THE DAILY ROAD USER COST.

*** CRITICAL CLOSURE ACTIVITY ***

THE CRITICAL CLOSURE ACTIVITY IS WHEN THE I-80 TRAFFIC IS HEAD-TO-HEAD.

SITE 01

TO COMPLETE THE BRIDGE, APPROACHES, GUARDRAIL AND INCLUDING LANES CLOSURES TO SET UP TRAFFIC CONTROL

WORK RESTRICTION

NO LANE CLOSURES WILL BE ALLOWED DURING THE MONTH OF AUGUST.

PROPOSAL SCHEDULE OF PRICES

Bid Order No.: 005
 Proposal ID No.: 78-0801-351 Letting Date: September 20, 2011
 Primary Work Type: BRIDGE REPLACEMENT - STEEL GIRDER 10:00 A.M.
 Primary County: POTTAWATTAMIE

UNIT BIDS MUST BE TYPED OR SHOWN IN INK OR THE BID WILL BE REJECTED.

Line No	Item Number Item Description	Item Quantity and Unit	Unit Price		Bid Amount	
			Dollars	Cts	Dollars	Cts
Section: BID TIME COST PLUS TIME SITES		NUMBER OF CALENDAR DAYS BID	ROAD USER COST PER CALENDAR DAY	TOTAL AMOUNT OF TIME BID (B)		
SITE 01		_____ .0	2,500.00	_____ .00		
TO COMPLETE BRIDGE, APPROACHES, GUARDRAIL						
TOTAL BID				.		