

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 16, 2013
Date of Addendum: January 14, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
106	77-0352-364	PCC PAVEMENT - NEW	POLK	IM-035-2(329)67--13-77 BRFIM-035-2(351)72--05-77 IM-035-2(364)67--13-77 IM-035-2(367)67--13-77 BRFIM-035-2(369)69--05-77 BRFIM-035-2(371)69-05-77 IM-035-2(384)69--13-77 IM-035-2(411)69--13-77	16JAN106.A09

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 3:

Change the CONTRACT PERIOD as follows:

Working Days

From: 130 DAYS

To: 150 DAYS

Make the following change to the PROPOSAL NOTES, Page 3:

WINTER FREE TIME FOR PROJECT NO. IM-035-2(384)69--13-77

THE CONTRACTOR MAY BEGIN WORK FOR PROJECT NO. IM-035-2(384)69--13-77 ON MARCH 1, 2013, WITHOUT BEING CHARGED WORKING DAYS. WORKING DAYS WILL BE CHARGED STARTING ON THE LATE START DATE OF APRIL 01, 2013.