

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: August 20, 2013  
Date of Addendum: August 9, 2013

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
003	07-C007-114	BRIDGE REPLACEMENT - PPCB	BLACK HAWK	BROS-C007(114)--8J-07	20AUG003.A01

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following change to PROPOSAL DETAILS, Page 2:

Add the following to the PROPOSAL NOTES:

\*\*\* WORK RESTRICTION \*\*\*

CONSTRUCTION ON THIS PROJECT CAN ONLY BEGIN AFTER THE RELOCATION (BY OTHERS) OF ENDANGERED MUSSELS AS PERMITTED BY IOWA DNR. CONTRACTOR MUST ALLOW 4 WEEKS FOR COORDINATION WITH THE OWNER FOR THE RELOCATION OF THE MUSSELS. MUSSELS MUST NOT BE MOVED MORE THAN 30 DAYS PRIOR TO COMMENCEMENT OF CONSTRUCTION ACTIVITIES, AND MUSSEL RELOCATION CAN ONLY TAKE PLACE DURING PERIODS OF LOW FLOW WHEN WATER TEMPERATURES ARE 40 DEGREES FAHRENHEIT OR ABOVE; NORMALLY JUNE THROUGH SEPTEMBER. MUSSELS CAN BE MOVED SUMMER OR FALL OF 2013 AND MUSSEL RELOCATION CAN ONLY TAKE PLACE DURING PERIODS OF LOW FLOW WHEN WATER TEMPERATURES ARE 40 DEGREES FAHRENHEIT OR ABOVE. IF FOR ANY REASON, CONSTRUCTION BEGINS JUNE 1, 2014, OR AFTER, MUSSELS MUST BE MOVED IN SPRING 2014 AFTER WATER CONDITIONS MEET THE ABOVE CRITERIA.