

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: December 16, 2014
Date of Addendum: December 5, 2014

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
101	11-7422-614	PCC PAVEMENT - REPLACE	BUENA VISTA	STP-U-7422(614)--70-11	16DEC101.A02

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 08/03/15

To: 07/27/15

Working Days

From: 45 DAYS

To: 55 DAYS

Make the following change to the PLAN

SHEET J.01:

Change the Staging Note 1 on SHEET J.01 to:

NO PHASE SHALL BEGIN UNTIL THE PREVIOUS PHASE MAY BE OPENED TO LOCAL TRAFFIC TO ALLOW ACCESS TO THE LOCAL RESIDENCES.