

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 21, 2015
Date of Addendum: January 13, 2015

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
101	04-1210-611	PCC PAVEMENT - NEW	APPANOOSE	STP-U-1210(611)--70-04	21JAN101.A01

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Working Days
From: 40 DAYS
To: 80 DAYS