

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: July 21, 2015  
Date of Addendum: July 16, 2015

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
151	06-C006-065	HMA PAVEMENT - FULL DEPTH RECLAMATION	BENTON	FM-C006(65)--55-06	21JUL151.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 09/28/15

To: 09/21/15

Working Days

From: 10 DAYS

To: 15 DAYS