

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 20, 2016
Date of Addendum: January 14, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
109	63-5947-615	PCC PAVEMENT - GRADE & REPLACE	MARION	STP-U-5947(615)--70-63	20JAN109.A03

Make the following change to the plan:

Change Plan Sheet J.01, Traffic Control Tab, Note 3;

From: Sanitary Sewer Manhole 10015 to 10008 shall be installed with stage 1 and 2 construction.

To: Sanitary Sewer Manhole 10015 to 10008 shall be installed with stage 4 and 5 construction.