

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 20, 2016
Date of Addendum: January 11, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
109	63-5947-615	PCC PAVEMENT - GRADE & REPLACE	MARION	STP-U-5947(615)--70-63	20JAN109.A02

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Working Days
From: 85 DAYS
To: 100 DAYS