

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: February 16, 2016
Date of Addendum: February 11, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
005	06-2186-051	BRIDGE REPLACEMENT - CCS	BENTON	BRFN-218-6(51)--39-06	16FEB005.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Late Start Date from 06/27/16 to 05/09/16
Working Days from 80 DAYS to 110 DAYS