

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 15, 2016
Date of Addendum: February 22, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
108	78-1642-669	PCC PAVEMENT - REPLACE	POTTAWATTAMIE	STP-A-1642(669)--86-78	15MAR108.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Late Start Date from 09/12/16 to 06/13/16

Working Days from 30 DAYS to 90 DAYS