

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: June 21, 2016
Date of Addendum: May 24, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
011	97-3761-006-A	BRIDGE REPLACEMENT - PPCB	WOODBURY	BRF-376-1(6)--38-97	21JUN011.A01

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST AND TEXT:

Add 720.121 ATTACHMENT OF "POINT 25 UTILITY DATA"

Add the attached Utility Bid Attachment Sheet to the Proposal



UTILITY BID ATTACHMENT

County:

Woodbury

Project Classification:

Point 25

Project No.:

STPN-376-1(8)--2J-97 (ROW)

BRF-376-1(6)--38-97 (CONST)

District Utility Coordinator:

Doug Manley

Iowa Department of Transportation

District Utility Coordinator

Highway Route Number or Name:

IA 376

2800 Gordon Dr.

Sioux City, IA 51102-0987

Segment or Section:

In Sioux City over RR and Taft St 0.1 miles S of Co Rd D12

(NB)

Utilities:

This project comes under the provisions of IAC 761-Chapter 115.25 Iowa Code.

Some of the utility work described below is dependent on prior work being performed by the Contractor at a specific site. In such situations the Contractor shall provide the Engineer and the affected utility a good faith notice of when the utility is to start work at the site. The notice shall be given 14 calendar days in advance of when the Contractor expects to complete the prior work and the site will be available to the utility. The Contractor shall follow up with a confirmation notice to the Engineer and the utility not less than 3 working days before the site will be ready for the utility to begin its' work.

Additional detailed information regarding the location of relocated utility facilities is available on the permits issued to the utility companies. These

permits can be viewed at the District office during normal working hours. Contact the **District Utility Coordinator at 712-276-1451.**

Facilities- Affected:

Centurylink (Telephone):

Relocation work will start or was started 4/15/2017.

Relocation will require coordination with contractor: CenturyLink will coordinate with contractor at the time of construction , CenturyLink will need a 2 week notice to expose their line to get enough slack to clear the Pier , contact will be Brandon Rogers, 712-279-4256 .

Long Lines Ltd. (Telephone):

Relocation work will start or was started 5/30/2016.

Relocation work was completed or will be completed 6/15/2016.

MCI / Verizon Business (Long Distance Fiber Optic):

Relocation work will start or was started 6/15/2016.

Relocation will require coordination with contractor: MCI Verizon is working with the Rail Roads to arrange a time that will allow the relocation of their Fiber, at this time the Iowa DOT does not have a set relocation date but continue to work towards relocation of Fiber before construction begins, for updates contact Doug Manley District 3 Utility Coordinator at 712-274-5828.

Facilities- Not Affected:

FiberComm (Local Fiber Optic):

Magellan Midstream Partners (Gas):

MidAmerican Energy Company (Electric Distribution):

Sioux City, City of (Water):

Windstream (Local Fiber Optic):

No Facilities:

Cable One (Cable TV):

-- END --