

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: June 21, 2016
Date of Addendum: June 8, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
986	49-0526-710-A	Clearing & Grubbing	Jackson	MP-052-6(710)15--76-49	21jun986.a01

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Change Working Days from 10 days to 20 days

Late Start Date from 10/17/16 to 10/03/16