

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: July 19, 2016
Date of Addendum: July 12, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
102	16-0382-037-A	PCC PAVEMENT - REPLACE	CEDAR	STP-038-2(37)--2C-16	19JUL102.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 06/26/17

To: 05/22/17

Working Days

From: 70 DAYS

To: 90 DAYS

This addendum incorporates pavement marking driver/switch person into the truck driver classification.

Make the following changes to the PROPOSAL SPECIAL PROVISIONS LIST & TEXT:

Replace Note IA16-1.0 with the following Note: IA16-97.0A:

IA16-97.0A June 17, 2016

**PREDETERMINED WAGE RATE - GENERAL DECISION NUMBER IA160097
FOR HEAVY AND HIGHWAY CONSTRUCTION -- STATEWIDE (EXCEPT SCOTT
COUNTY)**

. Note: The Contractor shall review the contract documents and
. is responsible for identifying which zone(s), as defined
. in the Predetermined Wage Rate specification, apply to
. the work on the contract.

*** Additional Requirement ***

The Prime Contractor shall submit certified payrolls for itself and
each approved Subcontractor weekly to the Project Engineer. The
Contractor may use the Iowa D.O.T. Certified Payroll form or other
approved form. The Contractor shall list the craft for each employee
covered by the Predetermined Wage Rates. The Prime Contractor shall
sign each of the Subcontractor's payrolls to acknowledge the submittal
of the Certified Payroll.