

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: September 20, 2016
Date of Addendum: September 9, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
005	85-0354-183	BRIDGE NEW - STEEL GIRDER	STORY	IM-035-4(182)112--13-85 IM-035-4(183)112--13-85 IM-035-4(184)112--13-85 IM-035-4(185)112--13-85 IM-035-4(226)112--13-85	20SEP005A04

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST:

Add the following:

720.121 ATTACHEMENT OF POINT 25 UTILITY DATA

Make the following change to the PROPOSAL SPECIAL PROVISIONS TEXT:

Add the following:

720.121

*** POINT 25 Utility Data ***

This Estimating Proposal has an attachment of the "POINT 25 Utility Data". This attachment is a part of the proposal form.

Add the attached POINT 25 UTILITY DATA to the Proposal:



UTILITY BID ATTACHMENT

County:

Story

Project Classification:

Point 25

Project No.:

IMN-035-4(186)112--0E-85 (ROW)

IM-035-4(182)112--13-85 (CONST)

District Utility Coordinator:

Jerry Lavine

Iowa Department of Transportation

District Utility Coordinator

Highway Route Number or Name:

I 35

2300 SE 17th Street

Grimes, IA 50111-6612

Segment or Section:

US 30 Interchange In Ames

Utilities:

This project comes under the provisions of IAC 761-Chapter 115.25 Iowa Code.

Some of the utility work described below is dependent on prior work being performed by the Contractor at a specific site. In such situations the Contractor shall provide the Engineer and the affected utility a good faith notice of when the utility is to start work at the site. The notice shall be given 14 calendar days in advance of when the Contractor expects to complete the prior work and the site will be available to the utility. The Contractor shall follow up with a confirmation notice to the Engineer and the utility not less than 3 working days before the site will be ready for the utility to begin its' work.

Additional detailed information regarding the location of relocated utility facilities is available on the permits issued to the utility companies. These permits can be viewed at the District office during normal working hours. Contact the District Utility Coordinator at 515-986-5476.

Facilities- Affected:

Alliant Energy (Electric Distribution):

Relocation work will start or was started 6/1/2016.

Relocation work was completed or will be completed 6/6/2016.

Alliant electric has completed their relocation work for this project. The work was completed on 06-06-2016

Contact is Ryan Paul 515-268-3487

Alliant Energy (Gas):

Relocation work will start or was started 9/12/2016.

Relocation work was completed or will be completed 9/16/2016.

Alliant Gas only has one conflict for this project located at station 1336. This gas line will be cut and capped and abandoned The work will be completed in mid September.

Alliant Contact is Ryan Paul 515-268-3487

CenturyLink (Local Fiber Optic):

Relocation work will start or was started 10/3/2016.

Relocation work was completed or will be completed 11/21/2016.

CenturyLink has one conflict with their facilities on this project. In Parcel 8 they will be abandoning a dead cable and removing the ped on 245th Street. This work will be done sometime this fall.

Contact Andrew Salter 515/263-7219

City Of Ames (Electric):

Relocation work will start or was started 11/1/2016.

Relocation work was completed or will be completed 3/31/2017.

Ames Electric has 11 transmission poles that will need to be relocated. The pole line starts just north of the Skunk River to north of E57.

Regarding Ames 161kV lines along the east side of I-35, south of US30 it is not anticipated that outages to the line will be needed by DOT contractor, however if the contractor does anticipate needing an outage, they should declare that prior to IDOT giving notice to proceed. Ames requires a minimum of 2 months advanced notice of outage in order to coordinate this with the outside agencies that manage transmission operations.

Regarding the Distribution line crossing US30 at South Dayton Place, in the unlikely event that the contractor should need Ames Distribution line de-energized a minimum of 2 weeks notice is required. Outages to this line will have constraints both on duration and working hours likely requiring after-hours and/or weekend work. To place Ames distribution circuit on non-reclose the contractor will need to give Ames one week notice. ITC will have their own notice requirements regarding requests for outages and non-reclose settings for their overhead 69kV circuit.

Contact Lyndon 515-239-5174

Consumers Energy (Electric Distribution):

Relocation work will start or was started 11/1/2016.

Relocation work was completed or will be completed 3/31/2017.

Consumers Energy is under build on the City of Ames poles and will relocate their when lines when Ames Electric moves their power poles.

Contact Jim Kidd 641-754-1642

ITC Midwest LLC (Electric Transmission):

Relocation work will start or was started 9/12/2016.

Relocation work was completed or will be completed 9/16/2016.

ITC has one pole that needs to be relocated for this project. This pole is located on the north side of Hwy 30 east of S Dayton Ave. ITC will relocate this pole the week of September 12th.

Contact Troy Weary 515-282-5300 ext.461

Iowa Communications Network (Local Fiber Optic):

Relocation work will start or was started 9/6/2016.

Relocation work was completed or will be completed 11/1/2016.

DOT/ICN will start relocating their fiber optic line September 5th and finish the relocation work on November 1st.

Contact is Tony Taylor 515/239-1902

Facilities- Not Affected:

Aureon Network Services (Local Fiber Optic):

Aureon Network has no conflicts on this project

Contact Jeff Klocko 515-830-0445

Central Iowa Power Cooperative (Electric Transmission):

CIPCO has no facilities affected with this project

Contact Dan Ketchum 319-734-4313

City of Ames (Sanitary Sewer):

City of Ames new sanitary sewer not affected.

Contact Eric Cowles 515/239-5277

City of Ames (Water):

City of Ames water line not affected.

Contact Eric Cowles 515/239-5277

Facilities- Unknown:

Windstream Communications of Iowa (Telephone):

Windstream facilities are unknown

Contact Steve Dean 641/787-2511

-- END --