

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: October 18, 2016
Date of Addendum: October 14, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
005	31-2100-664	BRIDGE NEW - PPCB	DUBUQUE	HDP-2100 (664)--71-31	18OCT005A02

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Working Days
From: 160 DAYS
To: 180 DAYS

Make the following changes to the PROPOSAL SPECIAL PROVISIONS LIST & TEXT:

Delete: 500.2017 WINTER FREE TIME WILL NOT BE ALLOWED FOR THE WINTER OF 2017/2018

*** NO WINTER FREE TIME ***

The free time allowed between November 15 and April 1 will not be permitted on this project during the winter of 2017-2018. The Contractor shall work during the winter on all working days as defined in article 1101.03 'working day'.

Add: 500.07.2017 FREE WINTER WORK WILL BE ALLOWED DURING WINTER OF 2017/2018

*** WINTER WORK ***

Winter work will be allowed during the winter of 2017/2018. No working days will be charged between November 15, 2017 and April 1, 2018.

Make the following change:

Plan Sheet B.3 Shall be Revised by removing the notes "Mainline Jointing: Transverse joints: CD at 20' spacing / Longitudinal joint: L-2"