

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: January 18, 2017
Date of Addendum: December 23, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
102	17-1372-620	PCC PAVEMENT - GRADE & REPLACE	CERRO GORDO	STP-U-1372(620)--70-17	18JAN102A01

Replace Page: 2 of the PROPOSAL DETAILS with the attached Page: 2:

PROPOSAL DETAILS

Bid Order No.: 102
 Proposal ID No.: 17-1372-620 Letting Date: January 18, 2017
 Primary Work Type: PCC PAVEMENT - GRADE & REPLACE 10:00 A.M.

Site Number	Contract Period/ Site Description		Liquidated Damages
CONTRACT	LATE START DATE: 07/10/17	75 WORKING DAYS	\$ 500.00
01	APPROXIMATE START DATE: 07/31/17 SEE SITE NUMBER 01 DESCRIPTION BELOW.	12 WORKING DAYS	\$ 500.00

=====

PROPOSAL NOTES

*** SITE NUMBER CONTRACT/WORK RESTRICTIONS ***
 THE CITY OF CLEAR LAKE HAS AN AGREEMENT WITH ALLIANT ENERGY THAT ALLIANT WILL BE RELOCATING THEIR NATURAL GAS INFRASTRUCTURE TO ACCOMMODATE THIS PROJECT. ALLIANT WILL DO THEIR WORK IN THE MONTH OF APRIL. NO WORK WILL BE ALLOWED ON THE CONTRACT PRIOR TO MAY 8, 2017.

*** SITE NUMBER 01/WORK RESTRICTIONS ***
 REFER TO THE STAGING/PHASING INFORMATION FROM PLAN SHEET J.01:
 A PORTION OF STAGE 2, EAST MAIN AVENUE / 20TH STREET INTERSECTION, HAS A ONE TIME ONLY 12 WORKING DAY CLOSURE PERIOD. THAT PERIOD IS ALLOWED BETWEEN JULY 10 AND AUGUST 18, 2017. WORK AT THIS INTERSECTION MAY NOT BEGIN BEFORE JULY 10 AND THE INTERSECTION SHALL BE RE-OPENED TO TRAFFIC BY AUGUST 18, 2017.
 ALL OF MAIN AVENUE MUST BE SURFACED (PERMANENT OR TEMPORARY) AND OPEN TO TRAFFIC FOR THE WEEK OF JULY 2, 2017. NO PERMANENT CLOSURES ARE ALLOWED FOR THAT WEEK.