

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: February 21, 2017
Date of Addendum: February 14, 2017

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
151	09-0036-064	HMA RESURFACING	BREMER	HSIPX-003-6(64)--3L-09 MP-063-2(709)177--76-09	21FEB151A02

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0130 2212-5070310 PATCHES, FULL-DEPTH REPAIR:

From: 1,972.600 SY

To: 1,600.900 SY

Delete Proposal Line No. 0140 2212-5070322 PATCHES, PARTIAL-DEPTH REPAIR, HOT MIX ASPHALT: 433.900 SY

Change Proposal Line No. 0150 2212-5070330 PATCHES BY COUNT (REPAIR):

From: 293.000 EACH

To: 267.000 EACH

If the above changes are not made, they will be made as shown here.

Make the following change to the PLAN: HSIPX-003-6(64)--3L-09

SHEET NUMBER C.16, C.17, C.18 and C.19

Tabulation 102-6C, Delete all the full depth PCC patches with dowels except the following:

- 1 patch at Sta 282+18.0, 5.0 S.Y.
- 1 patch at Sta 282+47.0, 6.0 S.Y.
- 1 patch at Sta 283+11.0, 10.6 S.Y.
- 1 patch at Sta 283+57, 8.0 S.Y.
- 1 patch at Sta 284+27.0, 10.0 S.Y.
- 1 patch at Sta 284+45.0, 11.3 S.Y.
- 1 patch at Sta 284+62.0, 11.3 S.Y.

Change the patch thickness for these 7 patches from 14 inches to 10 inches

SHEET C.19

Delete Tab 102-11, Partial Depth Regular HMA Finish Patches.