

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: June 20, 2017
Date of Addendum: June 6, 2017

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
202	63-4040-608-A	PCC PATCHING	MARION	STP-U-4040(608)--70-63	20JUN202A01

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

CONTRACT	LATE START DATE: 08/14/17	75 WORKING DAYS	\$ 1,000.00
01	LATE START DATE: 08/14/17 TO COMPLETE WORK ON ROBINSON BETWEEN IA 14 AND KENT	30 WORKING DAYS	\$ 1,000.00
02	LATE START DATE: 04/02/18 TO COMPLETE THE PROJECT	45 WORKING DAYS	\$ 1,000.00

=====

PROPOSAL NOTES

*** WINTER WORK FOR FULL DEPTH PATCHING ***

WINTER WORK WILL BE ALLOWED DURING THE WINTER OF 2017/2018.
NO WORKING DAYS WILL BE CHARGED BETWEEN NOVEMBER 15, 2017
AND APRIL 1, 2018 FOR FULL DEPTH PATCHING.

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST & TEXT:

Delete Note 500.01 WINTER FREE TIME WILL NOT BE PERMITTED