

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: May 15, 2012
Date of Addendum: May 10, 2012

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
107	72-7012-602	PCC Pavement - Grade & Replace	Osceola	STP-U-7012(602)--70-72	15may107.a02

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Working Days from 65 DAYS to **80 DAYS**

Make the following change to the plan:

SHEET C.4:

Delete the Estimate Reference Notes for Item No.36, Traffic Control in its entirety and add the following note to the reference notes for the item 2528-8445110, TRAFFIC CONTROL:

Contractor shall install all required traffic control for the project according to the plans and as deemed necessary by the Engineer to construct the project. Traffic Control includes providing temporary access for those properties identified on the Traffic Control Plans. Refer to Traffic Control Plans and Iowa DOT Spec. Section 2528.