

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: February 19, 2013
Date of Addendum: February 1, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
506	78-6802-156	CLEARING AND GRUBBING	POTTAWATTAMIE	IMN-680-2(156)29--0E-78	19FEB506.A01

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Late Start Date from 10/07/13 to 04/01/13
Working Days from 25 DAYS to 35 DAYS