

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: March 19, 2013  
Date of Addendum: March 1, 2013

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
102	07-0636-089-A	PCC PAVEMENT - GRADE & REPLACE	BLACK HAWK	NHSX-063-6(89)--3H-07 CS-3577(605)--84-07	19MAR102.A03

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following change to the Drawing J.01 for Project No. CS-3577(605)--84-07:

Delete the Staging Notes and replace with the following Staging Notes:

1. Contractor shall not start any work until after traffic control is in place and approved by I.D.O.T.
2. Eldora Road Stage 1 will be constructed when US Highway 63 at the intersection is closed for construction, and consist of work from Station 0+16.23 to Station 5+00.
3. Eldora Road Stage 2: Construction shall consist of work from Station 5+00 to the E.O.P. Stage 2 shall not be constructed while Stage 1 and/or the U.S. 63 intersection are under construction.