

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: April 16, 2013
Date of Addendum: April 10, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
016	70-C070-058	BRIDGE AND APPROACHES - CCS	MUSCATINE	BROS-C070(58)--8J-70	16APR016.A01

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS:

Change Site Number 01:

From: Late Start Date: 07/29/13

To: Late Start Date: 06/03/13

From: 65 Working Days

To: 105 Working Days