

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: May 21, 2013  
Date of Addendum: April 23, 2013

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
015	80-1691-039	RCB CULVERT EXTENSION - SINGLE BOX	RINGGOLD	STPN-169-1(39)--2J-80	21MAY015.A01

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD as follows:

Late Start Date from 06/24/13 to 04/08/14

Working Days from 230 DAYS to 120 DAYS