

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: August 20, 2013
Date of Addendum: August 12, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
101	62-C062-084	PCC PAVEMENT - REPLACE	MAHASKA	FM-C062(84)--55-62	20AUG101.A01

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date:

From: 09/23/13

To: 05/05/14

Working Days:

From: 30 DAYS

To: 50 DAYS