

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: October 15, 2013  
Date of Addendum: October 10, 2013

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
103	59-0652-020	PCC OVERLAY - UNBONDED	LUCAS	NHSN-034-6(88)--2R-59 NHSX-065-2(20)--3H-59 STPN-014-1(12)--2J-93	15OCT103.A05

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following change to the PROPOSAL DETAILS, Page 2:

CHANGE the CONTRACT PERIOD for Site Number 02 as follows:

Late Start Date:

From: 07/14/14

To: 06/16/14

Working Days:

From: 30 DAYS

To: 40 DAYS