

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: December 17, 2013
Date of Addendum: December 9, 2013

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
102	29-C029-072	PCC PAVEMENT - GRADE & REPLACE	DES MOINES	FM-TSF-C029(72)--5B-29	17DEC102.A01

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0010 2102-2710070 EXCAVATION, CLASS 10, ROADWAY AND
BORROW:

From: 13,733.000 CY

To: 14,587.000 CY

If the above change is not made, it will be made as shown here.