

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: May 20, 2014  
Date of Addendum: May 15, 2014

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
357	57-0307-168	TRAFFIC SIGNS	LINN	NHSN-030-7(168)--2R-57	20MAY357.A04

---

Notice: Only the bid proposal holders receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the proposal holder.

---

Make the following changes to the PROPOSAL SCHEDULE OF PRICES:

Change Proposal Line No. 0010 2401-6745358 REMOVAL OF CONCRETE FOUNDATIONS  
OF HIGHWAY SIGNS:

From: 3.000 EACH

To: 6.000 EACH

If the above changes are not made, they will be made as shown here.

Make the following change to the PLAN Sheet C.4:

Tab. 190-62 EXISTING SIGNS TO BE REMOVED

Change the quantities shown for Concrete Foundation Removal, Column (RF),  
from 1.0 to 2.0 at each location.