

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: October 21, 2014
Date of Addendum: September 30, 2014

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
101	91-0925-051	PCC PAVEMENT - GRADE & REPLACE	WARREN	NHSX-092-5(51)--3H-91 NHSX-092-5(54)--3H-91 NHSX-092-5(55)--3H-91	21OCT101.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Replace the PROPOSAL DETAILS, Page 2 with the attached PROPOSAL DETAILS, Page 2.

PROPOSAL DETAILS

Page: 2

Proposal ID No.:	91-0925-051	Bid Order No.:	101
Primary Work Type:	PCC PAVEMENT - GRADE & REPLACE	Letting Date:	October 21, 2014 10:00 A.M.

Site Number	Contract Period/ Site Description	Liquidated Damages
CONTRACT	LATE START DATE: 04/06/15 70 WORKING DAYS	\$ 2,000.00
01	NO START DATE SPECIFIED 100 CALENDAR DAYS TO COMPLETE STAGES 2A - 2D	\$ 15,000.00

PROPOSAL NOTES

*** WORKING DAYS ***
 THE WORKING DAYS ARE INTENDED FOR COMPLETION OF CONTRACT ITEMS THAT DO NOT REQUIRE THE DETOUR/ROAD CLOSURE.

*** INCENTIVE/DISINCENTIVE/SITE NUMBER 01 ***
 SECTION 1111 OF THE STANDARD SPECIFICATIONS FOR INCENTIVE/DISINCENTIVE (I/D) FOR EARLY COMPLETION SHALL APPLY TO THIS PROJECT WITH THE FOLLOWING CONDITIONS:
 CALENDAR/CLOSURE DAYS: 100
 MAXIMUM INCENTIVE: NONE
 INCENTIVE RATE PER DAY: \$15,000.00
 DISINCENTIVE RATE PER DAY: \$15,000.00
 THE CRITICAL CLOSURE ACTIVITY INCLUDES COMPLETION OF ALL CONTRACT ITEMS SHOWN IN STAGES 2A-2D.
 THE INCENTIVE/DISINCENTIVE AMOUNT WILL BE PAID/COLLECTED BY THE CONTRACTING AUTHORITY UPON COMPLETION OF THE CRITICAL CLOSURE ACTIVITY.

CRITICAL CLOSURE ACTIVITY
 WHEN THE ROAD IS CLOSED AND THE DETOUR IS IN EFFECT.