

# A d d e n d u m

Iowa Department of Transportation  
Office of Contracts

Date of Letting: March 17, 2015  
Date of Addendum: March 10, 2015

<b>B.O.</b>	<b>Proposal ID</b>	<b>Proposal Work Type</b>	<b>County</b>	<b>Project Number</b>	<b>Addendum</b>
005	14-4702-602	BRIDGE REPLACEMENT - CCS	CARROLN	BROS-4702(602)--8J-14	17MAR005.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 06/29/15

To: 05/26/15

From: 80 WORKING DAYS

To: 100 WORKING DAYS