

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: April 21, 2015
Date of Addendum: April 10, 2015

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
153	07-2187-228	HMA PAVEMENT WIDENING / HMA RESURFACING	BLACK HAWK	NHSX-218-7(228)--3H-07	21APR153.A01

Make the following change to the PLAN:

SHEET J.1:

Tab 108-23A TRAFFIC CONTROL PLAN:

Replace Note 3 with the following note:

Refer to Tabulation 108-23B for restricted hours of work. Work on SB US 218 and all ramps shall be performed at night according to the schedule in Tabulation 108-23B. Except for the bridge approach work and work south of the bridge, the Contractor shall coordinate with the contractor for project IMN-380-7(120)71—0E-07 such that work requiring a lane closure on the southbound lanes or any ramp or loop closures shall not be done while the contractor for project IMN-380-7(120)71---0E-07 has 24 hour per day lane closures.