

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: May 19, 2015
Date of Addendum: May 12, 2015

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
010	76-0073-009	RCB CULVERT REPLACEMENT - SINGLE BOX	POCAHONTAS	STPN-007-3(9)--2J-76	19MAY010.A01

ADD the following change to the PROPOSAL NOTES, Page 2:

*** Work Restriction ***

Work on this project cannot start prior to July 21, 2015 due to RAGBRAI.