

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: June 16, 2015
Date of Addendum: June 9, 2015

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
006	31-0522-130	STRUCTURES (MISCELLANEOUS)	Dubuque	NHSN-052-2(130)--2R-31	16JUN006.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 09/14/15

To: 08/10/15

Working Days

From: 35 DAYS

To: 60 DAYS