

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 15, 2016
Date of Addendum: March 2, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
173	96-0525-041	HMA RESURFACING	WINNESHIEK	NHSN-018-9(110)--2R-22 NHSN-052-5(41)--2R-96	15MAR173.A01

Make the following change to the PROPOSAL DETAILS, Page 2:

Change the CONTRACT PERIOD as follows:

Late Start Date

From: 06/27/16

To: 05/02/16

Working Days

From: 65 DAYS

To: 100 DAYS