

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 15, 2016
Date of Addendum: March 8, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
110	94-0203-172	PCC PAVEMENT - REPLACE	WEBSTER	NHSX-020-3(172)--3H-94 NHSN-020-3(174)--2R-94	15MAR110.A04

Make the following changes to the PROPOSAL DETAILS, Page 2:

For Site Number 01, change the WORKING DAYS from 80 to 90.

For Site Number 02, change the LATE START DATE from 04/10/17 to 05/01/17.