

A d d e n d u m

Iowa Department of Transportation
Office of Contracts

Date of Letting: March 15, 2016
Date of Addendum: March 10, 2016

B.O.	Proposal ID	Proposal Work Type	County	Project Number	Addendum
012	57-1187-767	BRIDGE REPLACEMENT - CCS	LINN	BROS-1187(767)--8J-57	15MAR012.A04

Make the following change to the PROPOSAL DETAILS:

Replace Page 2 with Attached Page 2.

Make the following change to the PROPOSAL SPECIAL PROVISIONS LIST AND TEXT:

Delete 500.01 WINTER FREE TIME WILL NOT BE PERMITTED

Add 520.05 WORKING DAYS WILL BE ADMINISTERED INDEPENDENTLY FOR EACH

PROPOSAL DETAILS

Bid Order No.: 012
 Proposal ID No.: 57-1187-767 Letting Date: March 15, 2016
 Primary Work Type: BRIDGE REPLACEMENT - CCS 10:00 A.M.

Site Number	Contract Period/ Site Description		Liquidated Damages
CONTRACT	LATE START DATE: 06/13/16	120 WORKING DAYS	\$ 1,000.00
01	APPROXIMATE START DATE: 05/01/17 FOR SEEDING AND PROJECT CLEAN UP	10 WORKING DAYS	\$ 1,000.00

=====

PROPOSAL NOTES

WINTER FREE TIME
 WINTER WORK WILL BE ALLOWED DURING THE WINTER OF 2016/2017.
 NO WORKING DAYS WILL BE CHARGED AFTER THE BRIDGE HAS BEEN
 OPENED TO TRAFFIC (COMPLETION OF STAGE 3 AND BEFORE
 APRIL 1, 2017.